

CLIMATE CHANGE ACTION PLAN

Proposed Timeline

JAN 2011	Re-establish membership of Subcommittees
	Nomination for Subcommittee Chairs
1st Q 2011	Subcommittees meet to develop update to Action Plan
DEC 2010 to	
MARCH 2011	Contractor selection and award process
APRIL 2011	Contractor begins work
2 nd Q 2011	Discussions by Subcommittees (continued)
3 rd Q 2011	Discussions by Subcommittees (continued)
OCT 2011	Subcommittees provide recommendations to full CCAC
NOV 2011	CCAC votes to approve recommendations
DEC 2011	Macroeconomic modeling analysis
JAN 2012	Draft Action Plan is introduced
FEB 2012	30 days for CCAC to comment on draft Action Plan
MARCH to	
APRIL 2012	Revisions incorporated and DEP approval process begins
APRIL 1 to	
MAY 31 2012	60 day Public Comment Period
3 rd Q 2012	Comment Response prepared and DEP approvals concurrent
Mid-SEPT	Final Report ready for printing
OCT 9, 2012	Final Action Plan delivered to General Assembly, Governor's Office and posted to CCAC Web page