

ACT 70 PRODUCT ACTIVITIES Timeline

April/May 2014

- DEP identifies potential contractors who may prepare the Climate Change Impact Assessment Report (Impact Report)
- DEP reaches out to contractors

June 2014

- Meeting of CCAC
- DEP and CCAC continue process for selection of work plans for the 2015 Climate Change Action Plan (Update)
- DEP and CCAC identify expectations for Impact Report
- DEP receives individual comments from CCAC members

July 2014

- DEP signs a contract with PSU to prepare the Impact Report
- DEP continues work on concepts to be included in 2015 Update
- DEP and DCNR hold internal meeting to discuss possible Forestry work plan(s)

August 2014

- Meeting of CCAC (Cancelled, rescheduled for Sept. 16, 2014)
- DEP continues work on concepts to be included in 2015 Update

September 2014

- Meeting of CCAC
- DEP and CCAC continue discussion of concepts to be included in 2015 Update (Geothermal and CHP)

October 2014

- Meeting of CCAC
- DEP and CCAC continue discussion of concepts to be included in 2015 Update (Digesters and AEPS)

November 2014

- DEP and CCAC sub-committees continue work on concept work plans to be included in 2015

December 2014

- Meeting of CCAC
- DEP and CCAC continue discussion of concepts to be included in 2015 Update (Energy Efficiency)
- DEP and CCAC sub-committees continue work on concept work plans to be included in 2015

August 25, 2014

January 2015

- PSU delivers draft Impact Report to DEP for preliminary review
- DEP reviews draft Impact Report and compiles comments for PSU
- DEP and CCAC sub-committees continue work on concept work plans to be included in 2015

February 2015

- DEP distributes Impact Assessment Report to CCAC for review prior to meeting
- Meeting of CCAC
- DEP and CCAC sub-committees continue work on concept work plans to be included in 2015
- CCAC provides comments on Impact Assessment Report to DEP
- Post meeting DEP reviews CCAC comments on Impact Report
- DEP submits comments on Impact Assessment Report to PSU
- DEP and CCAC make final selection of work plans to be included in 2015 Update
- DEP develops Macro-economic analysis scope of work and presents to CCAC for comment
- DEP signs a contract with Center for Climate Strategies to prepare the Macro-economic analysis

March 2015

- PSU delivers final Impact Assessment Report delivered to DEP

April 2015

- Meeting of CCAC
- DEP and CCAC finalize work plans
- DEP continues updating and editing of Update chapters
- Work plans submitted to macroeconomic analysis contractor and CCAC

April 9, 2015

- Impact Assessment Report delivered to General Assembly, Governor's Office and posted to CCAC Web page

June 2015

- Macroeconomic draft modeling analysis complete
- Meeting of CCAC
- DEP continues drafting of Update

August 2015

- DEP presents draft Update to CCAC for review

August 25, 2014

September 2015

- Meeting of CCAC
- DEP completes Final Update

October 9, 2015

- Final Climate Change Action Plan Update delivered to General Assembly, Governor's Office and posted to CCAC Web page
- DEP completes and presents GHG emissions inventory