



**Task Summary: Change Order 2  
Benner Township Site  
Requisition Number GTAC7-4-106  
June 2021**

<b>WBS</b>	<b>Current Task Authorization</b>	<b>Est. Remaining Funding (as of 5/15/21)</b>	<b>Change Order 2 Funding Request</b>	<b>New Total Authorization</b>
Task 1000- Project Management	\$ 2,289.69		\$0.00	\$ 2,289.69
Task 1010- Project Planning	\$ 10,934.46	\$ 911.54	\$3,694.07	\$ 14,628.53
Task 1020-File/Document Review	\$ 12,916.94		\$0.00	\$ 12,916.94
Task 2070 - Report Prep	\$ 9,609.69		\$0.00	\$ 9,609.69
Task 2200 - Project Meetings	\$ 2,509.37		\$0.00	\$ 2,509.37
<b>Totals</b>	<b>\$ 38,260.15</b>	<b>\$ 911.54</b>	<b>\$ 3,694.07</b>	<b>\$ 41,954.22</b>

**Cost Estimate: Change Order 2**  
**Benner Township Site**  
**Requisition Number GTAC7-4-106**  
**June 2021**

WBS	Description	Classification	Hours / Quantity	Unit Rate	Cost Estimate	Comments
<b>1010</b>	<b>Project Planning</b>				<b>\$3,694.07</b>	
<b>1010.01</b>	<i>Prepare a Soil Sampling Plan</i>				<i>\$3,694.07</i>	
	Blanchard, Matthew	Project Manager/Sr. Environmental Scientist	10	\$129.25	\$1,292.50	PM Review and support development of the draft and final WP and CE. Review PADEP comments. Discuss planning with PADEP PO.
	McMonagle, Thomas	Sr. Program Manager	1	\$195.49	\$195.49	QC WP/CE document
	Markowitz, Katie	RA/Env. Sci	24	\$91.92	\$2,206.08	Prepare draft/final Soil Sampling Work Plan and CE
<b>Total</b>					<b>\$3,694.07</b>	