End of 2008 Update
ABS BF Land Reclamation December 2008
Cambria DMO
***********************************************************************
Permit no. (BF Date):  56841609 (9/10/92)

Delta Coal Sales – Delta tipple #2

Available Collected Bond: $86,830

Land Reclamation Estimate:  $98,629 (County Conservation District contract cost) 

Supplemental ABS $ needed:  $0

Status:  Project is pending.  Act 181 Landowner Reclamation project contract in place; Project started in March 8, 2008 and was estimated to finish by the end of 2008.  Contract process with County Conservation staff started in 2005.  At that time, the $11,799 supplemental money for the Somerset County Conservation District administrative costs was paid from the general operations (290) account.

************************************************************************

Permit no. (BF Date):  56960111 (2/27/01)

Big J Mining - Sorber Mine
Available Collected Bond:  $116,877 (hold for discharge)

Land Reclamation Estimate:  $409,105 (Conventional Bond)

Supplemental ABS $ needed:  $409,105

Status:  Projects pending.  A Sub F Remine permit application with a contiguous Act 181 reclamation proposal received from Coal Loaders, Inc-contractor has agreed to the amount.  Review of the application is pretty far along.  Collected bond will be transferred to the Primacy ABS Site Legacy account.

************************************************************************************************************************************************
Greensburg DMO
Permit no. (BF Date):  26840202 (3/15/88)

Grandstone Coal Co – Grandstone Site

Available Collected Bond:  $29,716

Land Reclamation Estimate:  $42,503

Supplemental ABS $ needed:  $12,787

Status:  Reclamation required.  Reclamation cost estimate is based upon only the area affected/disturbed under Primacy.  90% chance that this site will be mined in future for fuel for the proposed Nemacolin power plant.  Working to get an Act 181 (Landowner Reclamation) to remove the refuse.
*********************************************************************

Permit no. (BF Date):  26931601 (11/1/96)

Global Coal Recovery Inc – Isabella Site

Available Collected Bond:  $1,194,780 (being held for discharge)

Land Reclamation Estimate:  $1,200,000 (Conventional Bond)

Supplemental ABS $ needed:  $1,200,000

Status:  Reclamation required and discharge exists.  $1,194,780 of collected bond is being held for discharge.  Mining of the refuse pile is dependent on the Nemacolin power plant being built.

**********************************************************************

Permit no. (BF Date):  63793203 (12/18/02)

Empire Fuel Corp. – Cherry Refuse Pile

Available Collected Bond:  $1,600

Land Reclamation Estimate:  $9,635

Supplemental ABS $ needed:  $8,035

Status:  Reclamation required.  Refuse pile on one side of the road will require removal of pond and revegetation of affected area.  Refuse pile on the other side of the road was not disturbed and is eligible for Title IV funding.

************************************************************************

Permit no. (BF Date):  65850204 (11/2/90)

JC & C Ind Inc – Bovard Sub-F 

Available Collected Bond:  $53,120 
Land Reclamation Estimate:  $56,138 (Act 181 Landowner Reclamation)

Supplemental ABS $ needed:  $3017
Status:  Reclamation required.  12 months of sampling shows that the water quality of Sub F discharge is back to within the baseline limits.  This permit has been reclassified in the MDI database and taken off ABS Discharge list.  Landowner reclamation project for $56,138 is pending contracting.  Reclamation work is reportedly completed, but eFACTS tracking needs to be updated (i.e project status is in development).
************************************************************************
Permit no. (BF Date):  65860201 (8/25/89)

Aspenergy Inc – Wilpen Operation, SOAP #248 

Available Collected Bond:  $27,390

Land Reclamation Estimate:  $396,000 (Conventional Bond)

Supplemental ABS $ needed:  $368,610

Status:  Reclamation required.  About two-thirds of the pile was affected.  The remaining area is eligible for Title IV.  There are documented landowner issues which may prevent the reclamation from proceeding soon.  

***********************************************************************

Permit no. (BF Date):  65900201 (8/8/94)

Serfco Inc – Whitney Strip

Available Collected Bond:  $32,100

Land Reclamation Estimate:  $0
Supplemental ABS $ needed:  $0

Status:  Projects pending.  Reclamation being completed under GFCC 65-06-02 without need for additional bond money.  Was to be fully reclaimed by August 08.  Remaining available collected bond of $32,100 was transferred to the released bond account.  
************************************************************************
Permit no. (BF Date):  65920108 (5/3/00)

Bituminous Proc. Co Inc – Wyano Mine 

Available Collected Bond:  $71,160

Land Reclamation Estimate:  $540,900 (Conventional Bond)

Supplemental ABS $ needed:  $469,740

Status:  Reclamation required.  This is a combined refuse and surface mine.  The property owner is the permittee.  May need to have a lien placed on property.  $8,777 of the bond was spent on the project for mapping.
************************************************************************

Permit no. (BF Date):  65920201 (9/25/96)

Ebony Coal Co – Claridge Sub F Refuse pile

Available Collected Bond:  $13,000

Land Reclamation Estimate:  (see comments below)

Supplemental ABS $ needed:  $0

Status:  Projects pending.  This is a coal refuse reprocessing permit.  BAMR is currently designing a reclamation project for this site and adjacent AML lands.  Project estimate is $250,000 which will use the $13,000 bond money and will be supplemented with AML Title IV funds.  No ABS Bond Deficit funding is anticipated.  Anticipated bid date is 2/28/09. 

************************************************************************************************************************************************
Knox DMO
Permit no. (BF Date):  33990907 (8/5/02)

Dale Hollobaugh – Gertz Mine

Available Collected Bond:  $38,100

Land Reclamation Estimate:  $99,900

Supplemental ABS $ needed:  $61,800

Status:  Projects pending.  Act 181 landowner reclamation contract was issued 8/9/07; $61,800 of ABS Deficit Closeout was used.  Reclamation completed.  Revegetated in Spring ‘08.  Warranty expires May 2009.
********************************************************************

Permit no. (BF Date):  43820102 (7/18/05)

C&K Coal Co – Bros III Mine

Available Collected Bond:  $100,205

Land Reclamation Estimate:  $94,770 (Act 181 Bid)

Supplemental ABS $ needed:  $0

Status:  Reclamation work completed (temporary E&S needs to be reclaimed).  Bond was sufficient to cover reclamation expenses.  Excess collected bond of $5,435 will be transferred to SMCRA Fund – Released Bond account.  Warranty due Spring 2009.
************************************************************************************************************************************************
Moshannon DMO
*******************************************************************

Permit no. (BF Date):  14663004 (6/23/00)

Power Opr Co Inc - Dugan 4 Mine

Available Collected Bond:  $394, 420 (held for discharge)

Land Reclamation Estimate:  $0

Supplemental ABS $ needed:  $0

Status: Reclamation to be completed by repermittee but AMD discharge exists.  Minimum $10,000 bond posted on new permit.  Awaiting posting of the full-cost bond by the successor operator, however, that is tied to the completion of the Karthaus cogen plant.  Remaining collected bond will be transferred to Primacy ABS Legacy Site Trust Account.
*********************************************************************

Permit no. (BF Date):  17673057 (6/23/00)

Power Opr Co Inc – Rosemary Mine

Available Collected Bond:  $162,700 (collection of the other bond to be waived upon completion of the reclamation under the CO & A)

Land Reclamation Estimate:   $0

Supplemental ABS $ needed:  $0

Status:  Projects pending.  All remaining reclamation will be completed under a CO& A. with Jr. Coal.  --The work is done, but a lingering landowner (land swap) issue remains.  The Rockwood Surety bond of $180,700 was forfeited and collected.  Rockwood did not appeal.  Some of that bond was spent.  The remaining $162,700 of the collected Rockwood bond will be transferred to the SCMRA Fund – Released Bond account.
***********************************************************************

Permit no. (BF Date):  17793121 (12/19/88)

RL Maney Coal Co – Maney mine

Available Collected Bond: $63,796

Land Reclamation Est:  $0

Supplemental ABS $ needed: $0

Status:  Partially repermitted by Sky Haven.  Remaining reclamation by Sky Haven via Bond Credit CO&A.  Reclamation value $335,968.00.  Completion due date is 10/31/2010.  RES Coal LLC has succeeded Sky Haven and will complete the reclamation.  Excess bond of $63, 796 will be transferred to SMCRA Fund – Released Bond account.

**********************************************************************

Permit no. (BF Date):  17803034 (10/8/93)

Cambria Mills Coal Co Inc – Lyncroft mine

Available Collected Bond: $656,937

Land Reclamation Estimate:  $850,597
Supplemental ABS $ needed:  $193,660
Status:  Reclamation required.  Notice to Proceed with Act 181 contract for $850,597 issued 12/19/08.  $1,644,081 full-cost bond estimate.  Use of Biosolids is planned for revegetation.
***********************************************************************Permit no. (BF Date):  17803139 (7/15/87)

Glen Irvan Corp. – Ogden #2 

Available Collected Bond:  0

Land Reclamation Estimate:  0

Supplemental ABS $ needed:  0

Status:  Reclamation completed.  Land was reclaimed by BAMR, but impacted water supplies remain.  BAMR will be extending water supply line to homes (in 2011).  Department will pay for tap into line for one of the water supplies.  Cost estimates are not known at this time.  Cost will most likely be taken from the Released Bond account since this type of expenditure does not qualify for ABS Bond Deficit Close-Out funds.
********************************************************************* 

Permit no. (BF Date):  17804004 (9/18/89)

Benjamin Coal Co – Ecklund mine

Available Collected Bond:  $152,700

Land Reclamation Estimate:  $33,600

Supplemental ABS $ needed:  $0

Status:  Reclamation required.  Waiting on Act 181 proposal from adjacent operator-to be done in conjunction with the Johnson-Sinclair.  Engineer’s estimate:  $33,600.  There may be excess bond of $119,100.

************************************************************************

Permit no. (BF Date):  17820114 (9/26/00)
Power Op Co – Vought mine

Available Collected Bond: $203,306 (hold for discharge)

Land Reclamation Estimate:  $1,056,100 (conventional bond calculation)

Supplemental ABS $ needed:  $1,056,100.

Status:  Reclamation required.  Possible remining (application submitted June 2008-correction letter sent 11/2008) by Jr. Coal using bond credits and approved GG II remining incentives is winding through the approval process).  Bond credit funding has been reserved.  Collected bond will be transferred to the ABS Legacy Site Trust Account for the discharge.
************************************************************************

Permit no. (BF Date):  17840105 (9/18/89)

Benjamin Coal – Johnston-Sinclair

Available Collected Bond: $72,500

Land Reclamation Estimate:  $75,000 (Conventional Bond)

Supplemental ABS $ needed:  $2,500

Status:  Projects pending.  Forcey Coal Co. remining permit application on part of site, interested in Act 181, in conjunction with Ecklund described above.  District is assessing reclamation needs and researching landowners.  Act 181 may be able to accomplish work for $40,000.  Act 181 negotiations began in Spring 08.

**********************************************************************

Permit no. (BF Date): 17841604 (6/22/00)

Power Op Co – Leslie Tipple

Available Collected Bond:  $189,817

Land Reclamation Estimate:  $0

Supplemental ABS $ needed:  $0

Status:  Jr. Coal was issued permit number 17051601 on August 13, 2008.  The permit was accompanied by 2 CO & As-one for Sub-F like protection and another allowing for less bond to be posted by Jr. based on the collection of Power’s bond.  There are also two GFCC’s to remove the coal refuse on site.  Potential excess bond of $189,817, after permit renewal when Jr. Coal will post the full bond.

*********************************************************************

Permit no. (BF Date):  17841605 (9/18/89)

Benjamin Coal Co - 3 Prep Plant

Available Collected Bond: $54,004
Land Reclamation Estimate:  $288,665 (Engineering Cost Estimate)

Supplemental ABS $ needed:  $234,661

Status:  Reclamation required.  (Note - Would draw upon ABS Deficit unless transfer Benjamin funds was not completed.)  Twelve electrical transformers were removed from the site via Waste Management contract.  $7,671.52 from bond was spent.  Revised Tech Spec, Scope of Work, Mapping and landowner release letters under preparation.  Landowner letters for alternate AOC and pond release sent July 2007, with no response.  

**********************************************************************

Permit no. (BF Date):  17921605 (4/4/01)

Thomas Coal Sales Inc - Greenwood Tipple 

Available Collected Bond: $92,785 (being held for discharge)

Land Reclamation Estimate:  $299,625 (Engineering Cost Estimate)

Supplemental ABS $ needed:  $299,625

Status:    Reclamation required and discharge exists.  Victor LLC has submitted an application to take over this site-awaiting acceptance.  Note – because of the discharge, this would be a Sub F permit.  Conventional Bond Calculation is $209,103 based on 2007 rates.  Collected bond will be transferred to the ABS Legacy Site Trust Account.
*********************************************************************

Permit no. (BF Date):  17930115 (4/18/06)

K&J Coal Co – Beaver #1

Available Collected Bond:  $0

Land Reclamation Estimate:  $0

Supplemental ABS $ needed:  $0

Status: Projects Pending.  Being reclaimed under River Hill Reclamation CO&A.  Time extension granted through the end of 2008.
************************************************************************
Permit no. (BF Date):  17960121 (4/18/06)

K&J Coal Co – Beaver #2

Available Collected Bond:  $0

Land Reclamation Estimate:  $0

Supplemental ABS $ needed:  $0

Status:  Projects pending.  Being reclaimed under River Hill Reclamation CO&A.  Time extension granted through the end of 2008.
************************************************************************
Permit no. (BF Date):  57813001 (12/18/02)

Bernice Mining – Bliss Mine

Available Collected Bond: $260,100

Land Reclamation Estimate:  $1,126,838 (Engineering Cost Estimate)

Supplemental ABS $ needed:  $866,738

Status:  Reclamation required.  Conventional Bond Estimate is $1,063,038.  Project is in development.  Fund allocation request was sent August 2008.  Six Act 181 proposals were received.  Berner Construction submitted lowest cost proposal.  Contract sent to Harrisburg for review and award/execution 12/08.  Target is FY 2009 for construction.
***********************************************************************

Permit no. (BF Date):  57830101 (1/2/02)

Bernice Mining – Lewis Mine

Available Collected Bond:  $192, 181 (being held for discharge) 

Land Reclamation Estimate:  $364, 786 (Act 181 bid)

Supplemental ABS $ needed:  $364,786
Status:  Act 181 Project underway 4/08 completion due 3/09.  Conventional Bond Estimate was $436,482 using 2007 bond rate guidelines.  As of 12/1/08 about 75% of the work was completed.
***********************************************************************

Pottsville DMO
************************************************************************
Permit no. (BF Date):  35850201 (5/26/92)

American Silt Processing Co – American Bank #1 mine

Available Collected Bond:  $12,000

Land Reclamation Estimate:  $46,522 (Conventional Bond)

Supplemental ABS $ needed:  $34,522

Status:  Reclamation required.  This is a coal refuse reprocessing permit.  This site will be included in a BAMR Title IV reclamation project.
************************************************************************
Permit no. (BF Date):  35940101 (12/17/99)

Loomis Dev – New County Clark Mine

Available Collected Bond:  $16,606 

Land Reclamation Estimate:  $5,876 (Conventional Bond)

Supplemental ABS $ needed:  $0

Status:  Projects pending.  This is a forfeited coal surface mine. Pottsville DMO was working on an Act 181 contract. The forfeited operator attempted to “rehabilitate” himself by reclaiming area, but only got the area backfilled and stopped short of planting.  Area needs to be planted.  Landowner planted the site in the Fall of 2008.  Revegetation success will need to be evaluated in the Spring of 2009.  Potential excess collected bond may be transferred to the SMCRA Fund - Released Bond account after planting is completed

************************************************************************

Permit no. (BF Date):  40920101 (12/16/94)

Laurel Run Corp - Laurel Run Mine 

Available Collected Bond:  $29,800

Land Reclamation Estimate:  $43,748 (Conventional Bond)

Supplemental ABS $ needed:  $13,948

Status:  Reclamation required.  This is a coal surface mine.  There had been discussion that the area could be reclaimed under a PennDOT highway project.  Pottsville DMO will get a status update from PennDOT.  If there are no immediate PennDOT plans, DMO will initiate reclamation activities.  It doesn’t seem as though PennDOT will be reaffecting this site.  This site is adjacent to the Laurel Run SMP #40803005 and will be evaluated at the same time as the bond release.
*********************************************************************

Permit no. (BF Date):  49851605 (2/22/07)

Twin Creek Coal Inc – Swift Breaker Mine

Available Collected Bond:  $0

Land Reclamation Estimate:  $0

Supplemental ABS $ needed:  $0

Status:  Project pending under a CO&A.  As of June 2008, the breaker had been removed.  Further enforcement action may be needed to enforce the CO & A.  There isn’t an AML Project record in eFACTS.  Bonds ($40,970) are CDs.  It is anticipated that the reclamation will be completed by the end of May 2009.
*******************************************************************

Permit no. (BF Date):  49860201 (11/2/05)

Rosini Coal Co, Inc – Rosini Mine 

Available Collected Bond:  $0
Land Reclamation Estimate:  $313,350 (Conventional Bond)

Supplemental ABS $ needed:  $245,031

Status:  Reclamation required.  This is a coal refuse reprocessing permit.  Pottsville DMO is awaiting a transfer of permit application from Shamokin Filter who will assume responsibility for reclamation of site.  Surety bond ($32,310) not collected yet.  Site also had $36,009 in conversion assistance.  If transfer occurs, and the bond is collected, then it may be transferred to the Released Bond Account.  

***********************************************************************

Permit no. (BF Date):  54813040 (2/17/04)

Sunray Coal Inc – Hammond Mine

Available Collected Bond:  $0

Land Reclamation Estimate:  $0
Supplemental ABS $ needed:  $0

Status:  Projects pending.  Being reclaimed under a Surety CO&A.  Conventional bond cost estimate is $252,226.
***********************************************************************

Permit no. (BF Date):  54813225 (8/13/98)

Shamrock Coal Co Inc – Reber 4 Mine

Available Collected Bond:  $57,729

Land Reclamation Estimate:  $146,518 (Conventional Bond)

Supplemental ABS $ needed:  $88,789

Status:  Reclamation required.  This is a coal refuse reprocessing site.  There is a pending Act 181 project planned for site.  May only need the available collected bond of $57,729 to complete reclamation.  The plan is to approach this site in phases. Property ownership may change soon with an interest in repermitting most of the site.  Met with consultant December 15, 2008 to discuss reclamation options and repermitting interests.
************************************************************************

Permit no. (BF Date):  54830110 (7/1/87)

J&W Coal Co – Lake Run 1 Mine

Available Collected Bond: $11,260

Land Reclamation Estimate:  $155,676

Supplemental ABS $ needed:  $144,416

Status:  Reclamation required.  This is a coal surface mine site.  Proposed repermitting by another operator never materialized.  Pottsville DMO will initiate reclamation activities. Met with current property owner on December 3, 2008.  Property ownership is likely to change in January 2009.  Current owner is willing to participate in reclamation as an adjacent operator.  We will meet with the new owner in January 2009.
********************************************************************

Permit no. (BF Date):  54850203 (8/14/95)

Tamaqua Anthracite – Bell Colliery Bank

Available Collected Bond: $11,900

Land Reclamation Estimate:  $64,179 (Conventional Bond)

Supplemental ABS $ needed:  $52,279

Status:  Reclamation required.  This is a coal refuse reprocessing site.  Area on one side of road just needs seeding while other side of road needs regrading and planting. Met with landowner on November 18, 2008.  Area needs reseeding and minor grading.  Would like to contract the work for Spring 2009.
*********************************************************************

Permit no. (BF Date):  54970105 (3/5/04)

ANTHRACO LTD – Primrose Mine

Available Collected Bond:  $0

Land Reclamation Estimate:  $0

Supplemental ABS $ needed:  $0

Status:  This is a coal surface mine.  Area was repermitted to Blaschak Coal under permit no. 54060101 on 8/24/06.  Pottsville DMO working on a CO&A for revegetation of a portion of the BF area to be completed by St. Clair & Associates.

************************************************************************

Primacy Bond Forfeiture Alternate Bonding System Permits and Discharges-December 2008

The following lists the forfeited primacy permits bonded under the ABS and provides a status and description and cost estimates for the treatment facilities as of December 2008.  It is expected that the population of these sites and discharges will continue to evolve as additional information becomes available, management decisions are made, and additional forfeitures occur.

Treatment cost estimates are provided to construct facilities (Initial Cost), for annual operation and maintenance (O & M) and to rehabilitate or reconstruct facilities or components when they need to be replaced (Recap).  The AMDtreat tool was used to calculate the estimates.

Moshannon DMO 

Permittee


Power Operating Co

Permit no.(BF Date) 

14663003 (6/23/00)

Site Name


Dugan 2

Township County

Rush/Centre

Discharge id (SIS MP No)
PD’ (40953) & PO3-12 (40954)

Passive treatment system design is under contract with a cost of $40,000.  The two discharges will be treated together.  Notice to Proceed letter 9/19/07 to Biomost Inc. with a completion date of 7/19/2008.  Designs/spec under review.  Construction of facilities will be competitively bid with Dugan 4.  Treatment cost estimate:  Initial cost $301,795; O & M $861; Recap $38,572.  Bond of $344,593 remains.

************************************************************************

Permittee


Power Operating Co

Permit no. (BF Date) 

14663004(6/23/00)

Site Name


Dugan 4

Township County

Rush/Centre

Discharge id (SIS MP No)
PA’ (40952)

Passive treatment system rehabilitation design is under contract with a cost of $15,000.  Design includes an existing Vertical Flow Pond (VFP) and a Manganese removal bed.  Notice to Proceed letter 9/19/07 to Biomost Inc. with a completion date of 7/19/2008.  Designs/spec under review.  Treatment cost estimate:  Initial cost:  $194,362; O & M $10,359; Recap $85,186.  $394,420 in bond remains.

************************************************************************

Permittee


R S Carlin Inc

Permit no. (BF Date) 

14663010 (4/18/06)

Site Name


Mine 26

Township County

Rush/Centre

Discharge id (SIS MP No)
TSN0 (85603)

This discharge is a lower priority to treat because there is a large deep mine discharge upstream that degrades the stream.  An alternate surety reclamation project was completed.  Travelers Surety Reclamation COA # 074060 dated 11/21/07 with a due date 6/2008.  Treatment cost estimate (based on caustic and pond):  Initial cost $86,120; O & M $71,831; Recap $30,731.

************************************************************************

Permittee


Avery Coal Co Inc

Permit no. (BF Date) 

14803008 (6/30/93)

Site Name


Pine Glen

Township County

Burnside/Centre

Discharge id (SIS MP No)
SP3 (59998)

Discharge was conveyed to an already degraded stream (6 Mile Run) and away from a high quality stream (Sterling Run).  BAMR built a VFP on Sterling Run unrelated to this discharge.  SP3 is severe AMD to already degraded stream.  Initial cost $44,481; O & M $13,782; Recap $60,021.  Bond was spent.

************************************************************************

Permittee


Thompson Bros Coal Co

Permit no. (BF Date) 

17803054 (1/27/93)

Site Name


Alder Run

Township County

Boggs/Clearfield

Discharge id (SIS MP No)
36 (40744) & 37 (40745)

BAMR completed surface reclamation and piped the discharges to the permit boundary.  The site is undergoing a preliminary assessment and development of specifications by the Moshannon DMO for future 2008 request for Implementation Plan from Professional Design Service providers.  Two landowner access agreements have been obtained.  For 36 & 37 Combined, Initial cost $30,312; O & M $12,189; Recap $12,773.  $39,557 in bond remains, the rest was spent on surface reclamation.  

************************************************************************

Permittee


Thompson Bros Coal Co

Permit no. (BF Date) 

17810154 (7/31/97)

Site Name


001 Strip

Township County

Morris/Clearfield

Discharge id (SIS MP No)
25 (7956)

Act 181 project to install conveyance ditch to a Growing Greener funded Passive Treatment System design project area is completed.  $300,000 Growing Greener application for construction grant by the Conservation District.  There were insufficient funds in 2007 GG year.  Applicant has resubmitted as a 2008 Grant, requesting $375,000.  Initial cost $158,105; O & M $10,379; Recap $401,458.  Bond in the amount of $4,560 remains as $15,854.30 (of the $20,415 collected) was spent for the land reclamation.

************************************************************************

Permittee


Chews Contracting

Permit no. (BF Date) 

17813143 (4/20/90)

Site Name


Little D

Township County

Boggs/Clearfield

Discharge id (SIS MP No)
LD1(100205)

Not treated.  Discharge comes from a pipe from area reclaimed by BAMR.  Initial cost $8,185; O & M $3,166; Recap $2,517. Cost based on ALD and settling pond.  $16,040 in bond remains.

************************************************************************

Permittee


Power Operating Co Inc

Permit no. (BF Date) 

17820114 (9/26/00)

Site Name


Vought

Township County

Decatur/Clearfield

Discharge id (SIS MP No)
9(13052)

Remining permit to include Sub-F protection was submitted in June 2008 by Jr. Coal using bond credits (would address the land reclamation).  High rate of alkaline addition (funded by Growing Greener II) is also approved.  A SOAP application is completed.  Abandoned chemical treatment system was providing some residual treatment.  Cost based on caustic and pond system.  Initial cost $14,093; O & M $27,815; Recap $12,773.  Discharge is low flow.  It comes from on old drift through the crop in an area that has been backfilled.  Remining alone is not likely to improve the discharge-however copious alkaline addition is expected to improve the water quality.  $203,307 in bond left.

************************************************************************

Permittee


Benjamin Coal Co, Inc 

Permit no. (BF Date) 

17820132 (1/10/90 & 3/6/95)

Site Name


Little Beaver 1

Township County

Decatur/Clearfield

Discharge id (SIS MP No)
RLB2 (89523)

Near this discharge there is severe AMD that needs chemical treatment to already degraded stream.  Initial cost $14,093; O & M $26,320; Recap $12,773.  $242,478 in bond remains.

************************************************************************

Permittee


Avery Coal Co

Permit no. (BF Date) 

17820143 (6/30/93)

Site Name


Victoria

Township County

Boggs/Clearfield

Discharge id (SIS MP No)
MP8 (100203) & MP9 (100204)

For MP8, there is natural iron removal before entering the stream.  MP9 was reported as “dry” and will be monitored.  Assessment and design scheduled for 2010, construction 2011.  Combined treatment:  Initial cost $34,914; O & M $29,537; Recap $10,630.  $136,976 in bond remains.

************************************************************************

Permittee


Benjamin Coal Co 

Permit no. (BF Date) 

17860105 (1/10/90)

Site Name


Marshall

Township County

Brady/Clearfield

Discharge id (SIS MP No)
MP3 (104484) & MP4 (104483)
This discharge is base flow to a stream.  The discharge could be passively treated (quality-wise), but it emerges at the edge of the stream.  Cost estimate based on wetland and settling pond.  Initial cost $37,233; O & M $3,430; Recap $30,455.  $100,100 in bond collected.

************************************************************************

Permittee


Thomas Coal Sales 

Permit no. (BF Date) 

17921605 (4/4/01)

Site Name


Greenwood Tipple

Township County

Greenwood/Clearfield

Discharge id (SIS MP No)
1S (60393) and 2 (57270)

Victor LLC has submitted an application to take over this site-awaiting acceptance.  The discharges would be handled as Subchapter F points for a new permittee.  For 1S:  Initial cost $20,768; O & M $3,281; Recap $14,532.  For 2:  Initial cost $14,093; O & M $26,193; Recap $12,773.  $92,784 in bond is left.

************************************************************************

Permittee


Ed Hanslovan Coal Co, Inc 

Permit no. (BF Date) 

18840101 (7/1/05)

Site Name


Keating 1

Township County

West Keating/Clinton

Discharge id (SIS MP No)
K5(13141), K8(40782), K14(13137), K6(13142), K29 (13140)

K5 has a functioning passive treatment system (VFP) in place.  K8, K6 and K14 are treated together-this system (VFP) is also functional.  K29 is treated via an ALD-raw water no longer available.  Total for K8, K6 and K14:  Initial cost $56,505; O & M $3,038; Recap $65,812.  For K5:  Initial cost $40,463; O & M $2,476; Recap $27,726.  For K29:  Initial cost $2,236; O & M $78; Recap $3,090.  $75,880 in bond placed in trust (not fully funded).  DMO is doing O&M.  Exploring fully funding the trust (with funds from the released bond fund and the Reclamation Fee O & M Trust Account) and then reclassifying.
************************************************************************

Permittee


Lobb, Inc 

Permit no. (BF Date) 

18860101 (3/22/96)

Site Name


Narco 1

Township County

Bald Eagle/Clinton

Discharge id (SIS MP No)
8 (9227)

This has a functioning passive treatment system in place.  ALD constructed by surety company as part of forfeiture CO&A, bypasses storm flows over 150 gpm.  Initial cost $20,151; O & M $3,635; Recap $20,026.  Bond collection was waived.  DMO is doing O&M.  Exploring options with Northcentral PA Conservancy.
************************************************************************

Permittee


Bernice Mining 

Permit no. (BF Date) 

57830101 (1/2/02)

Site Name


Lewis

Township County

Cherry/Sullivan

Discharge id (SIS MP No)
102 (59444)

Passive treatment system (VFP) constructed-funded by Growing Greener II in 2007.  Initial cost $164,613; O & M $5,686; Recap $107,863.  $192,181 of collected bond remains.  DMO is doing O&M.  Exploring options with Northcentral PA Conservancy.
************************************************************************************************************************************************

Cambria DMO 

Permittee


K & J Coal Co

Permit no. (BF Date) 

17880129 (4/29/04)

Site Name


Gaber Brown

Township County

Chest/Cambria

Discharge id (SIS MP No)
GB6 (51741), GB4 (51744)
GB4 is mixed with alkaline water from the GB6 pond and piped to a wetland where maintenance is minimal.  This site has a set of two VFPs that require quarterly inspection, flushing, sampling, and minimal other maintenance.  The Chest Creek Watershed Association is active in the area.  There is a trust fund in place funded at $1.1 million.  Surety completed the land reclamation and facility construction (Actual cost to construct for this permit $756,400).  Treatment cost estimate:  O & M Cost calculated in combination with the Westover site listed below.  The Recap cost for GB6 is $599,512.  Total present value of the recap is $1,942,418.  DEP is doing O&M.  In the fall of 2008, the flushing cost about $900 for staff time.  Also 13 samples were collected (the final charge for these is not certain, but it is about $50 per sample.)  
************************************************************************

Permittee


L & B Coal Co

Permit no. (BF Date) 

05830101 (8/6/99)

Site Name


No 5

Township County

Broadtop/Bedford

Discharge id (SIS MP No)
SP4A (12163)

The township is active in operating and maintaining facilities in the area.  The discharge is targeted for treatment by them.  A grant proposal has been submitted.  For caustic-- Initial cost:  $11,864; O & M $12,530; Recap $8,646.  Bond has not been spent ($85,487.00).

************************************************************************

Permittee


K & J Coal Co

Permit no. (BF Date) 

11693000 (8/22/03)

Site Name


Westover

Township County

Chest/Cambria

Discharge id (SIS MP No)
4 (58948), 23 (58947) & P-1 (98484)

This site has three functioning VFPs.  They require quarterly inspection, flushing, sampling, and minimal maintenance.  Land reclamation and facility construction was completed by the Surety.  Treatment facilities for this permit cost about $1.3 M to build.  Treatment cost estimate:  O & M $17,573 Combined; Recap for 4, $599,512; Recap for 23, $143,883; Recap for P-1, $599,512.  There is a trust fund in place funded at $1.1 M, including the Gaber Brown site.  DEP doing O&M-details included with Gaber Brown above.
************************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

11783035 (7/18/05)

Site Name


Bell Woodcock/Blandburg Plant

Township County

Reade/Cambria

Discharge id (SIS MP No)
SBG32 (22596)

Treatment plant (caustic) was in place.  The in-stream quality is highly degraded by adjacent pre-act AMD.  Clearfield Creek Watershed Association has an interest in this site and is developing a GG grant application for a comprehensive treatment approach which includes the nearby pre-act AMD.  Treatment cost estimate:  Initial cost $33,853; O & M $183,578; Recap $26,914.  Partially funded trust.  O & M will be included in CSF grant proposal.  Site survey was completed at a cost of about $4,200.  The next step is to get a system design-the funding request was approved for this.
***********************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

11823002 (7/18/05)

Site Name


Stroud

Township County

Reade/Cambria

Discharge id (SIS MP No)
DEP-1(98486)

Functioning passive treatment system (Mn bed and wetland).  The site requires little maintenance other than occasional stirring of the limestone Mn-bed.  Clearfield Creek Watershed Association has an interest in this site.  Initial cost $14,401; O & M $1,655; Recap $38,585.  Partially funded trust.  To be included in CSF grant proposal.
************************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

11850106 (7/18/05)

Site Name


Cambria 51

Township County

Reade/Cambria

Discharge id (SIS MP No)
DER-1(22671) & DER-2 (22673)

A GG grant has been awarded to Clearfield Creek Watershed Association in order to rehabilitate this passive treatment system (VFPs, Mn bed and Wetland).  For caustic (combined):  Initial cost $16,748; O & M $76,953; Recap $12,206.  Partially funded trust.  To be included in CSF grant proposal.
************************************************************************

Permittee


PA Energy Corp

Permit no. (BF Date) 

11813019 (3/21/86)

Site Name


Horse Hill

Township County

Lower Yoder/Cambria

Discharge id (SIS MP No)
MD1(88823)

MD1 discharge has acidity and 20 mg/l Al.  A large caustic treatment system operated by M.B. Energy is immediately below this discharge.  For caustic: Initial cost $13,664; O & M $19,423; Recap $9,958.  BAMR did surface reclamation.  This site is included in the pending O & M contract.
***********************************************************************

Permittee


Acme Drilling

Permit no. (BF Date) 

32823035 (2/27/92)

Site Name


Broom

Township County

Burrell/Indiana

Discharge id (SIS MP No)
BS15 (89806)

Discharge impact cannot be measured due to low flow, distance to stream, and pre-act AMD.  Blacklick Creek Watershed Association is active in this area.  They have not targeted this discharge for treatment, but would likely assist in addressing it.  For caustic: Initial cost $13,664; O & M $29,866; Recap $9,958.  Forfeited bond spent on land reclamation.

************************************************************************

Permittee


Delta Mining Inc.

Permit no. (BF Date) 

56763022 (1/28/93 & 2/5/96)

Site Name


Maust

Township County

Elk Lick/Somerset

Discharge id (SIS MP No)
RAW(47597) and OLDDH (59915)

Surety constructed Passive treatment system for RAW.  OLDDH bypasses the system.  It would be difficult (due to a wetland and the lack of fill material) to divert this seep over to the existing VFP; and this additional flow would speed the clogging of the functioning VFP.  The O & M needs are minimal.  This VFP system has functioned well since construction in 1998 with no flushing, and the first of two VFPs still produces 60 mg/l alkalinity.  For VFP/wetland:  RAW, Initial cost $ 117,940; O & M $3,370; Recap $302,343.  For OLDDH Initial Cost $52,344; O & M $2,088; Recap $120,553.  No bond left.  Contracting in process for system upgrade.
************************************************************************

Permittee


D & E Construction Co 

Permit no. (BF Date) 

56773084 (6/28/89)

Site Name


Moore

Township County

Summit/Somerset

Discharge id (SIS MP No)
PIPE (89089), SEEP (89090) & SEEP2 (89091)

There are no treatment facilities for these three seeps.  Space is available but the area is a cattail wetland and construction will be difficult at SEEP and unfeasible at the PIPE location.  For passive: PIPE:  Initial cost $80,425; O & M $2,131; Recap $161,307.  For SEEP:  Initial cost $30,328; O & M $1,757; Recap $86,492.00.  For SEEP2:  Initial cost $33,454; O & M $1,820; Recap $61,297.00.  $22,829.00 in bond is left.  The plan is to use the passive treatment design contractor list-funding allocation approved.
************************************************************************

Permittee


H & H Coal Co 

Permit no. (BF Date) 

56783046 (4/6/88)

Site Name


James E Long

Township County

Brothersvalley/Somerset

Discharge id (SIS MP No)
MD1 (82890)

Surety reclamation completed the land reclamation.  No treatment in place.  Two small sed ponds could be used for treatment.  Initial cost for Limestone Bed: $38,503; O & M $1,782; Recap $78,011.  Bond was waived for Surety reclamation.  This site is included in the pending O & M contract.  The plan is to use the passive treatment design contractor list-funding allocation approved.
************************************************************************

Permittee


Delta Mining Inc 

Permit no. (BF Date) 

56793053 (10/14/92)

Site Name


Hay 2

Township County

Brothersvalley/Somerset

Discharge id (SIS MP No)
MD2 (88287) & MD3 (88288)

MD2 (2 gpm) will need some alkaline addition due to Fe of 100 mg/l.  Access will be difficult in the woods; collection along stream bank may be difficult.  For passive (wetland): MD2:  Initial cost $20,113; O & M $1,679; Recap $44,908.  For MD3:  Initial cost $8,928; O & M $1,552; Recap $12,003.  $86,380 in collected bond remains.  The plan is to use the passive treatment design contractor list-funding allocation approved.  This site is included in the pending O & M contract.
************************************************************************

Permittee


Windber High Standard Coal Co 

Permit no. (BF Date) 

56793078 (5/11/94 & 9/26/00)

Site Name


Brant

Township County

Stonycreek/Somerset

Discharge id (SIS MP No)
MD101 (34930)

Passive treatment system of five wetland ponds never worked well and caustic was added.  For caustic option:  Initial cost $13,664; O & M $20,453; Recap $11,950.  $109,300 in bond collected.  This site is included in the pending O & M contract.
************************************************************************

Permittee


Delta Mining Inc 

Permit no. (BF Date) 

56803014 (5/12/92)

Site Name


Bashore

Township County

Summit/Somerset

Discharge id (SIS MP No)
NSEEP (89086) & NNSEEP (89085)

BAMR did surface reclamation.  Existing ponds could be used as part of a treatment system.  Discharges flow through old treatment ponds.  Lead waste was disposed of on site.  For caustic option: NSEEP, Initial cost $13,664; O & M $31,659; Recap $9,958.  For NNSEEP, Initial cost $13,664; O & M $30,159; Recap $9,958.  $326,507.00 in bond remains.  OSM funds approved for this site.  The plan is to use the active treatment design contractor list-funding allocation approved.
************************************************************************

Permittee


L & L Mining Inc 

Permit no. (BF Date) 

56813054 (6/23/87)

Site Name


Berkey

Township County

Somerset/Somerset

Discharge id (SIS MP No)
SP30 (87383) & SP31 (87484)

Existing facility needs some work.  SP31 gets adequate treatment via a wetland and pond.  SP30 short circuits which should be repaired.  Receiving tributary is not degraded by Fe or Mn.  Treatment options include more detention time.  For SP30:  Initial cost $5,426; O & M $1,565; Recap $5,932.  For SP31:  Initial cost $5,426; O & M $321; Recap $5,932.  $65,000.00 in bond remains.  This site is included in the pending O & M contract.  The plan is to use the passive treatment design contractor list-funding allocation approved.  
************************************************************************

Permittee


Metco Mining & Minerals Inc 

Permit no. (BF Date) 

56840103 (3/10/95)

Site Name


Ankey

Township County

Jenner/Somerset

Discharge id (SIS MP No)
MM1 (87389) MM5 (87863) & MM9 (87864)

Separate functional treatment is in place for each discharge.  These alkaline-iron discharges flow 1-3 gpm through aerobic wetland ponds.  There are minimal O & M needs since the system has been working for many years with no maintenance.  For MM1, Initial cost $13,730; O & M $871; Recap $ 41,347.  For MM5, Initial cost $2,711; O & M $562; Recap $10,835.  For MM9, Initial cost $ 525; O & M $1,516; Recap $1,407.  Bond was waived for surety reclamation.  This site is included in the pending O & M contract.
************************************************************************

Permittee


American Development Corp 

Permit no. (BF Date) 

56840112 (12/16/94)

Site Name


Job 33

Township County

Black/Somerset

Discharge id (SIS MP No)
BG156 (88846)

Small intermittent discharge diverted through ALD that eventually failed, very little impact.  Initial cost $16,748; O & M $31,478; Recap $12,206.  Bond was waived for surety reclamation.  The plan is to use the active treatment design contractor list-funding allocation approved.
************************************************************************

Permittee


Big J Mining Inc 

Permit no. (BF Date) 

56960111 (2/27/01)

Site Name


Sorber

Township County

Quemahoning/Somerset

Discharge id (SIS MP No)
MD1 (87223)

High probability for remining with an application is in process.  Initial cost $13,664; O & M $23,064; Recap $9,958.  Bond remains - $116,877.00.  This site is included in the pending O & M contract.
************************************************************************Permittee


Bituminous Coals Inc. 

Permit no. (BF Date) 

56773136 (2/16/06)

Site Name


Addison Strip

Township County

Addison/Somerset

Discharge id (SIS MP No)
TOS1 (23472), TOS2 (23473), TOS3 (23474)
Caustic system and ponds are in-place, but may need updating.  For MD1 caustic system:  Initial cost $13,664; O & M $37,578; Recap $9,958.  Bond declared forfeited but not collected, remaining bond is $280,240.00.  Alternate enforcement actions may result in the operator upgrading the treatment and providing a bond/trust.  DMO paying for treatment with Visa.
************************************************************************

Permittee


Big Mack Leasing

Permit no. (BF Date) 

32950104 (8/20/07)

Site Name


Iselin No. 18

Township County

Young/Indiana

Discharge id (SIS MP No)
MD11 (23085)

Upwelling limestone ponds are in-place, but need additional caustic treatment.  Raw water cannot be sampled as it up-wells through limestone pond.  MD11 (caustic) Initial cost:  $52,784; O & M $52,357; Recap $63,443.  Bond declared forfeited but not collected ($125,000.00).  Alternate enforcement actions may result in the operator upgrading the treatment and providing a bond/trust.  Consultant for the permittee is developing treatment system design.
************************************************************************************************************************************************

Greensburg DMO 

Permittee


Darmac Coal Inc

Permit no. (BF Date) 

03840112 (5/11/94)
Site Name


Darmac 14



Township County

East Franklin/Armstrong

Discharge id (SIS MP No)
D-1 (73563) & D-2 (98329)

D-1 has a functioning passive treatment system (ALD, Sed Pond and Natural Wetland).  It is possible that D-2 (headwater to a trib) could be diverted to this system.  A limestone ditch is in place for D-2.  Treatment cost estimate:  For D-1, Initial cost $34,529; O & M $3,465; Recap $177,729.  For D-2 (Pond and Mn Removal Bed), Initial cost $32,931; O & M $3,251; Recap $62,409.  Bond ($491,000) has been used for land reclamation.  Treatment system design proposal received.  Need to check elevations between D- and D-2.  There are space constraints (stream, stormwater pond and sewer) and other issues (property owner, wetland, Development).  Treatment system design proposal received from Gannett Fleming ($19,044.72).  Funding allocation for design was submitted 12/10/08.
***********************************************************************
Permittee


Darmac Coal Inc

Permit no. (BF Date) 

03890108 (11/15/93)

Site Name


Silver Rock

Township County

Washington/Armstrong

Discharge id (SIS MP No)
Highwall Drain (93827) and Main Discharge/SZ (93828)

The highwall drain has a functioning passive treatment system (limestone & cattail ponds).  The main discharge is in a seep zone which has no treatment.  The seep zone is alkaline with Fe and Mn.  The flow could be collected and directed to a large existing sed pond, which could be modified to treat the water.  Treatment cost estimate (Combined):  Initial cost  $127,097; O & M $7,128; Recap $120,911.  Bond collection was waived ($633,140) for land reclamation.  Treatment system design proposal received from Gannett Fleming ($36,856.18).  Funding allocation for design was submitted 12/10/08.
***********************************************************************
Permittee


Arthur Brooks Coal Co

Permit no. (BF Date) 

26830108 (6/1/93)

Site Name


Honsaker

Township County

German/Fayette

Discharge id (SIS MP No)
4 (80184) & 9A (80186)

Sample points 4 and 9A are Sub F points for an adjacent Amerikohl permit.  This site has no treatment system.  Treatment cost estimate:  4 is low flow discharge (0-2 gpm).  9A has good quality at higher flows and bad quality at low flows.  Cost Estimate:  For 4 (LS channel), Initial cost $7,568; O & M $6,189; Recap $763; for 9A (Hydrated lime), Initial cost $45,271; O & M $7,463; Recap $4,951.  March 2008 Cost estimate (Combined):  Initial Cost $52,839; O & M $13,652; Recap $5,714.  $54,622.40 in bond remains.  There are potential property issues.  Project development planned for 2009.
***********************************************************************

Permittee


James Rumble & William Bane

Permit no. (BF Date) 

26840110 (2/26/92)

Site Name


Rumble & Bane

Township County

Luzerne/Fayette

Discharge id (SIS MP No)
1S (40087)

The discharge flows into a sed pond that doesn’t discharge at this time.  Treatment cost estimate:  Initial cost (Pebble Quick lime) $40,857; O & M $25,180; Recap $14,542.  $5,797 in bond remains.  Proposal is expected from Hedin Environmental.  Funding allocation for design was submitted 12/10/08.
***********************************************************************

Permittee


Global Coal Recovery Inc

Permit no. (BF Date) 

26931601 (11/1/96)

Site Name


Isabella

Township County

Luzerne/Fayette

Discharge id (SIS MP No)
37 (20914) & 62 (20318)

Data sheet notes that the discharges may be eliminated by removing the refuse.  The site is involved in litigation.  Combined system (Hydrated lime and Mn removal bed):  Initial cost $266,049; O & M $40,885; Recap $214,140.  $1,194,780 in bond remains.

***********************************************************************
Permittee


Frank Kowalski

Permit no. (BF Date) 

65723055 (6/6/94)

Site Name


Strip # 3

Township County

Murrysville Boro/Westmoreland

Discharge id (SIS MP No)
SP8 (40221) & SP8A (40222)

There are fish in the stream above and below the discharges.  The discharges were pre-existing and have improved.  For SP8 VFP is planned and for SP8A a VFP and Mn removal bed are planned.  Site access will most likely require a stream crossing.  Combined system costs:  Initial cost $80,301; O & M $5,635; Recap $196,833.  $128,696 in bond collected spent for land reclamation.  
***********************************************************************

Permittee


Delta Penn Corp

Permit no. (BF Date) 

65830202 (7/6/87)

Site Name


Hostetter

Township County

Unity/Westmoreland

Discharge id (SIS MP No)
BS-9 (86385), BS-10 (86384) & BS-11 (86386)

Discharges emanate at the edge of a stream.  Stream bank is made up of coal refuse.  Low flow discharges (1-2 GPM).  Combined system (caustic):  Initial cost $26,398; O & M $36,513; Recap $14,754.  $72,561.31 in bond collected and spent.  $550,000 spent on surface reclamation.  There are space issues (stream, sewer).  
***********************************************************************

Permittee


Bulldog Excavation 

Permit no. (BF Date) 

65940108 (1/22/01)

Site Name


Andrews

Township County

Sewickley/Westmoreland

Discharge id (SIS MP No)
MD1 (53255)

Low flow discharge (1 gpm).  It is a 50 foot long seep zone along the stream bank.  Initial cost (soda ash, Mn removal bed and ponds) $11,924; O & M $24,354; Recap $29,044.  $11,000 in bond collected was spent on land reclamation.  Will likely require a cut-off trench to collect the water.  Project development planned for 2009.
***********************************************************************

Permittee


Greene County Coal Co 

Permit no. (BF Date) 

30840102 (5/18/94 & 4/4/01)

Site Name


McNatt

Township County

Monongahela/Greene

Discharge id (SIS MP No)
S-1B (17228), S-2B (17230) and S-2C(17231)
Other discharges associated with this permit either meet effluent (S-1A) or is Alkaline Manganese (S-2A).  This permit was on the ABS inventory and removed and then returned.  There is an existing treatment system (surety installed) for S-2B.  The data sheet indicates that the ALD for S-2B may be plugging.  Specific maintenance requirements need to be identified.  Discharge S-2C sometimes is slightly acidic with elevated manganese concentrations, but at other times it is alkaline with low metal concentrations.  Discharge S-2A meets the alkaline manganese exemption criteria.  Recent sampling shows that the in-stream manganese concentration immediately above the entry of S-2A is 2.6 mg/land the in-stream manganese concentration below the entry of S-2A is 2.7 mg/l.  Further evaluation is needed.  Total (S-2A, S-2B and S-1B/S-2C) Initial cost $60,628; O & M $5,089; Recap $28,093.  Bond was waived.  Biomost has reviewed the site.  Funding allocation for design was submitted 12/10/08.
************************************************************************************************************************************************

Knox DMO 
Permittee


Pengrove Coal Co

Permit no. (BF Date) 

10820121 (6/23/94)
Site Name


Ruth



Township County

Venango/Butler

Discharge id (SIS MP No)
12.2 (22387), 9B (101663) & 9F (100206)

9B and 9F should be added to the inventory.  Treatment system needs to be built.  Treatment cost estimate (12.2 and 9F):  Initial cost $70,579; O & M $65,349; Recap $64,297.  Bond has not been spent ($259,700).  January 2008 samples show that 9F is highly acidic with Mn > 50 and Al >100.  9B is low flow (was frozen at that time) and is next to the back yard (adjacent to a dog house) of a home that was built after the mining.  Additional samples of 9B are needed in order to do a cost estimate for treating it.  The costs are based on a caustic system.  Initial landowner contact was negative.

************************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

10860118 (7/18/05)
Site Name


Snyder Sertik

Township County

Allegheny/Butler

Discharge id (SIS MP No)
D1 (24739)

This discharge has a functioning passive treatment system.  Treatment cost estimate:  Initial cost $21,631; O & M $2,264; Recap $11,825 (Trust rate of return of 8.43% used).  No bond was collected.  Partially funded trust.  No corrective work has been required yet.  DEP doing O & M (inspections and sampling).  Preliminary work has been done to include this site (for when corrective work may be needed) under a grant agreement with the Clean Streams Foundation.
************************************************************************

Permittee


Doverspike Bros Coal Co Inc

Permit no. (BF Date) 

10940105 (2/7/00)
Site Name


Emrick


Township County

Fairview/Butler

Discharge id (SIS MP No)
MD1 (46414), MD1A (52649), MD2 (46415), MD3 (46417), MD4 (46418), MD5 (46419)

This was recently added to the list.  Sampling is needed to determine current status of the seeps.  Initial sampling conducted in June 2008 shows that the discharges are alkaline.  Some met effluent limits.  Others are alkaline-manganese.  Cost estimates will follow.  Treatment will most likely result in negative environmental benefit.

***********************************************************************Permittee


C & K Coal Co

Permit no. (BF Date) 

16713004 (7/18/05)
Site Name


Hill Estate

Township County

Limestone/Clarion

Discharge id (SIS MP No)
D2 (27664)

D1-is alkaline-manganese.  Treatment cost estimate:  Initial cost $69,601; O & M $4,249; Recap $ 38,048 (Trust rate of return of 8.43% used).  Partially funded trust.  Inspected quarterly.  Samples collected in late February 2008.  The system consists of cattail ditches and a pond.  Since C&K quit chemically treating, the final effluent has been Alkaline-Manganese.  The receiving stream is degraded for Mn above the treatment system.  A re-evaluation is needed to determine the course of action. DEP doing O & M (inspections and sampling).  Preliminary work has been done to include this site (for when corrective work may be needed) under a grant agreement with the Clean Streams Foundation.
************************************************************************

Permittee


Glacial Minerals Inc

Permit no. (BF Date) 

16803011 (1/5/95)
Site Name


Vosburg

Township County

Clarion/Clarion

Discharge id (SIS MP No)
GVO-1 (62827)

Collected bond was released from the restricted bond fund.  There is a small functioning passive treatment system in place.  Low flow alkaline seep with iron.  Initial cost $8,654; O & M $1,810; Recap $9,460.  DEP doing O & M (inspections and sampling).
************************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

16803030 (7/18/05)
Site Name


Smith Heasley

Township County

Toby/Clarion

Discharge id (SIS MP No)
D1 (25040)

This needs to be monitored.  Initial cost $61,292; O & M $3,652; Recap $33,506 (Trust rate of return of 8.43% used).  No bond was collected.  Partially funded trust.  The treatment system consists of cattail bog and pond.  The pond discharge has been Alkaline Manganese since the chemical treatment was stopped.  Monitoring data shows that the receiving stream is degraded for Mn.  To meet for Mn, either needs chemical treatment or a Mn Bed but room is an issue.  Treatment system discharge has met effluent limits since 2005.  DEP doing O & M (inspections and sampling).  Preliminary work has been done to include this site (for when corrective work may be needed) under a grant agreement with the Clean Streams Foundation.
************************************************************************

Permittee


REM Coal Co Inc

Permit no. (BF Date) 

16820107 (6/20/91)
Site Name


Truittsburg

Township County

Redbank/Clarion

Discharge id (SIS MP No)
RT12(58208)

Needs a treatment system built.  Aluminum requires treatment.  Manganese shows up in the stream.  There is little room for a facility.  Initial cost $35,051; O & M $25,746; Recap $31,931.  $30,976 in collected bond remains.  Caustic system was used to get the numbers.  No response yet from landowner.
************************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

16830114 (7/18/05)
Site Name


Tremba Horner

Township County

Toby/Clarion

Discharge id (SIS MP No)
SCF37(28175)

This site has a functioning Passive Treatment System.  Initial cost $82,778; O & M $4,557; Recap $45,251 (Trust rate of return of 8.43% used).  Partially funded trust.  DEP doing O & M (inspections and sampling).  Preliminary work has been done to include this site (for when corrective work may be needed) under a grant agreement with the Clean Streams Foundation.
************************************************************************

Permittee


C & K Coal Co

Permit no. (BF Date) 

16840103 (7/18/05)
Site Name


Kriebel

Township County

Perry/Clarion

Discharge id (SIS MP No)
Z1(25072)

This discharge has a functioning passive treatment system.  Initial cost $26,866; O & M $2,447; Recap $14,687 (Trust rate of return of 8.43% used).  No bond was collected.  Partially funded trust.  Some corrective work was done to a ditch through the Clean Streams Foundation in 2007.  DEP doing O & M (inspections and sampling).  Preliminary work has been done to include this site (for when corrective work may be needed) under a grant agreement with the Clean Streams Foundation.
************************************************************************

Permittee


Glacial Minerals, Inc 

Permit no. (BF Date) 

16850101 (1/5/95)
Site Name


Blair

Township County

Porter/Clarion

Discharge id (SIS MP No)
Z-1 (28334) [aka GBL8], SPA1(43029) & SPA2 (45232)

Add SPA2 to the inventory.  Enhancements in process by BD crew project.  Z-1/GBL8 has a passive treatment system in place.  For SPA1/SPA2:  Initial cost $78,270; O & M $29,011; Recap $71,304.  For Z-1:  Initial cost $111,994; O & M $4,773; Recap $102,025.  $294,100 in collected bond remains.  GB1 and GBL8 are BAMR id’s.  Z-1 and SPA1 are DMO SIS id’s.  There is also SPA2.  It goes to the same pond as SPA1 except from the other direction so any added treatment to SPA1 would apply to SPA2 too.  The BD crew completed enhancements (move the emergency spillway to eliminate short-circuiting) to the pond in Summer 2008.  Additional treatment may be needed-monitoring continues.  For Z-1, treatment consists of the bog and pond.  For SPA1 (and SPA2) pebble quick lime 1 ton bin system was used.
************************************************************************

Permittee


REM Coal Co, Inc 

Permit nos. (BF Date)

33803040/33743044 (5/22/91)
Site Name


Smail Orcutt

Township County

Union/Jefferson

Discharge id (SIS MP No)
RAW (81789) and ALD (81785)

BAMR Constructed “passive” treatment system.  O &M (flushing) is being conducted by the Mill Creek Coalition.  O & M is a high priority.  For RAW:  Initial cost $17,264; O & M $46,864; Recap $15,728.  For ALD:  Initial cost $14,864; O & M $24,160; Recap $13,541.  A total of $953.51 in bond is left.  For the O&M costs AMDTreat was used.  The last samples show the treatment of RAW not meeting for Mn (>50) and acidity (pH is 7.0) and the treatment for ALD not meeting for Mn (>40).  When the existing system fails, treating chemically will probably be the best option.  Met with Mill Creek Coalition to discuss arrangements for O & M work.  Sole source grant approval request was submitted.  Grant agreement needs to be drafted.
************************************************************************

Permittee


Gurosik Coal Co, Inc 

Permit no. (BF Date) 

33830117 (7/26/04)
Site Name


King

Township County

Pine Creek/Jefferson

Discharge id (SIS MP No)
BOG (30326)

This has a passive treatment system in place that no longer functions.  Initial cost $69,276; O & M $3,983; Recap $63,110.  $71,700 in bond collected.  The “raw” water can’t be sampled since it comes up in the bog/pond but the water quality of BOG is highly variable.  Sometimes it’s alkaline but most of the time it’s acid.  The Fe is less than 7 but is high enough that it probably would cause a problem in a Mn removal bed.  The cost estimates were based on an aerobic wetland (to eliminate the Fe) and a Mn removal bed.  Scope of work completed.  Contract is imminent for design which will be due in the fall of 2009 (six months of samples needed).
************************************************************************

Permittee


Doverspike Bros. Coal Co, Inc 

Permit no. (BF Date) 

33840111 (2/7/00)
Site Name


Mowery

Township County

Porter/Jefferson

Discharge id (SIS MP No)
MD1 (30341)

This is a low flow discharge with a functioning passive treatment system in place.  Initial cost $28,553; O & M $2,340; Recap $26,011.  $22,455 in bond collected.  The O & M amounts to being inspected quarterly.  “Raw” water can’t be sampled.  The discharge goes through a limestone trench to a pond.  MD1 is out of the trench.  The pond hasn’t discharged recently and the rarely discharged before.  Has met effluent limits when it does discharge.
************************************************************************

Permittee


C & K Coal Co 

Permit no. (BF Date) 

61783001 (7/18/05)
Site Name


Racic

Township County

Scrubgrass/Venango

Discharge id (SIS MP No)
1C (72126)

Discharge treatment is ongoing-funded by the C & K trust.  Initial cost $79,497; O & M $35,055; Recap $43,458 (Trust rate of return of 8.43% used).  The C&K trust fund treats 6 sites.  Under the contract for 2007, the trust pays $6400/month to the contractor for all of the sites.  The trust spent $171,000 (including chemicals and maintenance) in 2007.  Preliminary work has been done to include the O & M for this site under a grant agreement with the Clean Streams Foundation.
************************************************************************

Permittee


H & D Coal Co 

Permit no. (BF Date) 

61820102 (12/22/93)
Site Name


Merola

Township County

Irwin/Venango

Discharge id (SIS MP No)
4 (40609), S10 (40611) & S10A (44741)

For discharge 4, BAMR constructed a passive treatment system which is functioning.  For Discharges S10 and S10A, treatment must be built and aluminum is an issue.  For discharge 4:  Initial cost $74,657 (BAMR Cost plus additional ponds); O & M $4,120; Recap $81,614.  For S10/S10A:  Initial cost $63,311; O & M $36,649; Recap $57,676.  $327,908.42 in bond remains.  Inspected quarterly.  For discharge 4, a combination of what BAMR spent and AMDTreat was used to get the treatment costs.  For discharges S10 and S10A, AMDTreat with caustic was used.  Discharge S10A was not flowing in January 2008.  Six bids were submitted for treatment design.
************************************************************************

Permittee


Pengrove Coal Co 

Permit no. (BF Date) 

61820105 (10/1/93)
Site Name


Martin

Township County

Clinton/Venango

Discharge id (SIS MP No)
29W (44998)

No treatment in place.  Landowner accessibility is unknown.  Initial cost $43,669; O & M $41,215; Recap $39,782.  The cost is based on using a caustic system.  $135,247 in bond remains.  Landowner notices sent.  Two of 4 replied favorably-other no response yet.  Land reclamation of pre-act pit and spoil may complicate (or facilitate) this project.
************************************************************************
Cambria DMO

Payment Plan Trusts

Trusts/Bonds not finalized

ZUBEK INC

Permit Number:
56663135(WALKER MINE)[1]

Bond Amount

$165,665.00

Target Trust Amount
$253,708.00

Total Annual O & M Cost Estimate:  $10,798

A draft CO & A was sent for legal review in February 2006.  Work is underway on the participation agreement.

************************************************************************

EP BENDER COAL CO/EP BENDER COAL CO INC

Permit numbers:
11793025(SGL 108A)[2] & 11930102(54 JOB SGL 184)[1]

Bond amount:

$984,800.00 & $429,500.00 & $11,200 (11850111)

Target Trust Amount
$2,371,299.70
Total Annual O & M Cost Estimate:  $96,624

The treatment facility is located on permit no. 11850111.  A draft CO & A was sent for legal review in May 2007.  Operator has proposed a payment schedule.  Awaiting the final number for the trustee fee.  Legal review has been reassigned to Pittsburgh.
************************************************************************

MARQUISE MINING CORP

Permit Number:
56950105(MF LAND OPR)[1]

Bond Amount:

$11,600.00

Target Trust Amount
$150,873.00

Required Bond
$317,744.00

Total Annual O & M Cost Estimate:  $6,771

A draft CO & A was sent for legal review in September 2007.  Bond is a CD which will be deposited in the trust.  Draft CO & A was sent to the operator on 11/7/08.
************************************************************************

SVONAVEC INC

Permit Number:
56890102(OHLER STRIP)[8]

Bond Amount

$134,900.00

Target Trust

$402,321.00

Required Bond
$686,681.00

Total Annual O & M Cost Estimate:  $16,000 (based on Target trust divided by 25)

A draft CO & A was sent for legal review in July 2006.  Legal review has been reassigned to Pittsburgh.
************************************************************************

ACTION MINING INC 

Action 2 Trust

Permit Numbers:
5679123(ROMESBURG)[4], 56860104(SCHROCK)[2], 56880103(JOPA NO 1)[1] & 56950101(POORBAUGH)[1]

Total Bonds

$756,847.00

Target Trust

$1,064,038.00

Required Bond
$2,084,568.00

Total Annual O & M Cost Estimate:  $37,740 (about $24,000 is for primacy)

Jopa No 1 is issued to Future Industries and is listed as active in eFACTS.  It has the most bond ($570,285.00), but no treatment costs.  MDI indicator is on.  Romesburg is pre-primacy.

Consent order is being drafted.  This may be handled as an amendment to the existing agreement for the trust listed above for Action Mining.  Draft CO & A was sent to Action.
************************************************************************

COONEY BROS COAL CO

Permit numbers:
11773037(CAROFF)[1], 11803038(POT RIDGE 2)[1], 11813039(FELLER NO 2)[3], 11813040(DUNLO NO 1)[1], 11860104(BETHLEHEM)[2], 4270BSM1(DEAN NO 3)[1] & 56743138(POT RIDGE LASKY)[1]

Total Bonds

$6,290,490.00

Target Trust

$14,336,322.00

Required bond

$25,511,805.00

Total Annual O & M Cost Estimate:  $618,380

Dean No 3 is pre-primacy.  Pot Ridge 2 and Pot Ridge Lasky are listed as Regraded in eFACTS but the MDI indicator is on.  The costs for the Dean No. 3 are included above.  Surety participation is anticipated to facilitate system upgrades.  Funding has begun through an escrow agreement with CSF as the escrow agent.

************************************************************************

SHADE MINING CO

Permit numbers:
4173SM6(SHAULIS)[1] & 56813050(SHADE NO 3)[1]

Total bonds

$355,345.00

Target Trust

$705,141.00

Required Bond
$1,315,528.00

Total Annual O & M Cost Estimate:  $28,169

Shaulis is pre-primacy.

A draft CO & A was sent for legal review in March 2006.  Legal review has been reassigned to Pittsburgh.
************************************************************************

C & O COAL CO

Permit Number
56823108(BURKHOLDER)[1]

Bond


$12,570.00

Target Trust

$49,055.00

Required bond

$92,559.00

Total Annual O & M Cost Estimate:  $1892

A bond demand letter was sent 2/20/08.  There is a desire to deposit the collateral bond in a trust.

************************************************************************

BLAIRSVILLE ASSOC

Permit Numbers
32823005 (EAGLE)[2] & 39A77SM4(ST CLAIR JOB NO 18)[3]

Total bond

$563,095.00

Target Trust

Not Calculated

Required bond

Not Calculated

St Clair Job No 18 is pre-primacy.  Blairsville Assoc. is a general partnership.  The partners are in other companies.  Reconstruction of Route 22 has infringed on the previous treatment system.  Data has been collected for calculations, based on the new treatment system.

************************************************************************

KMP ASSOC INC

Permit number

32940109(EHENGER)[1] & 32990110 (PARK)[0]

Bond


$124,500.00 & $37,041.00

Target Trust

$273,142.00

Required bond

$509,547.00

Total Annual O & M Cost Estimate:  $7,423

A draft CO & A was sent for legal review in July 2007.  Further evaluation is needed.  Legal review has been reassigned to Pittsburgh.
************************************************************************

PBS COALS INC

Permit numbers
3366BSM2(MAGNETO)[3], 4074SM28(GARRETT)[2], 40A77SM12(JOB 21)[1], 56663098(JOLIN (JOB NO 12))[1], 56703124(LAMBERT) & 56813104(ROBERTS)[1]

Total bond

$2,616,845.00

Target Trust

Not Calculated

Required bond

Not Calculated

PBS has provided treatment cost numbers.  These calculations are still a moving target.
************************************************************************

Greensburg DMO

Trusts/Bonds not finalized

Patriot Mining

Permit Number:

30850103 (VIABLE MINE)[2]

Bond Amount


$117,900.00

Target Trust Amount

$567,049.00 (or $589,500)

Required bond Amount
$963,346.00

Total Annual O & M Cost Estimate:  $24,637

The operator is still active.  Consent order was signed and partial payment made.  Agreement specifies 10 payments.  As of September 2008 the trust balance is $196,598.87.
************************************************************************

MB Energy 

Permit Numbers:
11830102(GRABIAK)[2], 32810135(DIETRICH)[1], 32820134(CBC)[3], 32880108 (BRUSH VALLEY)[2], 3473SM8 (HALL TALENT)[4], 65810113(CAMPBELL SKOVIRA)[5] & 65860105(RIDGE ROAD)[3]

Bond Amount:

$1,862,312.00

Target Trust Amount
 $1,291,548.00

Required Bond
$1,843,186.00

Total Annual O & M Cost Estimate:  $96,047

Hall Talent is pre-primacy.

The operator is consolidating operations and is no longer mining.  Installation of passive treatment is pending.  Permit transfers in process.  A draft CO & A has been prepared.  Progress is being made.  Calculations are being redone based on the passive systems.
***********************************************************************

THOMAS J SMITH INC 

Permit number:
03940113 (TRULICK)[1]

Total Bonds

$49,600.00

Target Trust

$25,406.00

Total Annual O & M Cost Estimate:  $6,387

Discharge abatement project is completed.  Additional monitoring will be necessary to determine the result.  Initial results indicate abatement was successful.  As of December 2008, the discharge does not exist.  Will be monitored through Spring 2009.

***********************************************************************

MINERALS TECH INC

Permit number:
02860201 (HARMAR)[2]

Total bonds

$174,000.00

Target Trust

$101,717
This was recently added to the list.  There is a dam permit.  Some silt is being removed.  Legal review has been reassigned to Pittsburgh.
***********************************************************************

Knox DMO

Trusts/Bonds not finalized

***********************************************************************

R.E.M. 

Permit Numbers:
16753059 (KEMMER)[2] & 33810109(OLIVEBURG)[1]

Total Bonds

$404,095.00

Target Trust

$207,673.00

Required Bond
$406,943.00

Total Annual O & M Cost Estimate:  $6368

CO & A with the surety company was executed 9/4/08.  A trust with the Cleans Streams Foundation will be established pursuant to the agreement.  Oliveburg is pre-primacy.

***********************************************************************

Moshannon DMO

Partially Funded Trusts

EM BROWN INC

Permit numbers:
17803023 (BASIN RUN)[1] & 17813024(SHAWVILLE)[1]

Total bond Held:
$338,220.00

Target Trust Value
Fully funded as December 31, 2008 ($1,396,000)
Total Annual O & M Cost Estimate:  $35,446

***********************************************************************

RIVER HILL COAL CO INC

Permit numbers:
1779145(MCCLOSKEY MINE)[0], 17793044(MCCLOSKEY[1] MINE) & 17910114(DUTCH HOLLOW)[1] 

Total bond Held
$146,322.50

Target Trust Value
Full funding as of 2008 is $509,104

Total Annual O & M Cost Estimate:  $19,651

$360,000 paid in as of 9/08

March 2008 balance was $359,175.

1779145 is pre-primacy

CO & A dated January 18, 2006

Some additional AMD may need to be included under this trust.  A study is underway.  September 30, 2008 balance was $371,168.70.
***********************************************************************

Trusts/Bonds not finalized

Keystone Coal Co Trust Fund 

Permit Numbers:
14743007(HALL)[1] & 14860103 (LITKE #2)[1]

Bond Amount

$461,000.00

Target Trust Amount
(2008) is $215,138
Annual O & M 
$9,385

Final negotiations.  As of February 2008, should soon be completed.

***********************************************************************

M&M Const Trust Fund

Permit number:
17870114(LATHEROW)[2]

Bond amount:

$124,880

Target Trust Amount
$140,298


Negotiations on hold pending additional data collection.

***********************************************************************

Enercorp-Forcey Opr 

Permit Number:
17970102 (FORCEY)[2]

Bond Amount:

$110,880

Target Trust Amount
Preliminary trust calc. is $777,485

Meeting was held 8/19/08.  Amount recalculated to be $442,219.  Annual O & M $18,688.
***********************************************************************

Pottsville DMO

Trusts/Bonds not finalized

Lehigh Coal & Navigation

Permit Number:

54733020 (Tamaqua)[1]

Bond Amount


$7,128,973.49 + 226,629.00 (Phased Deposit)

Required Bond Amount
$1,094,104??

Target Trust Amount

$605,663??

Estimated Annual O & M (from the treatment trust database) is $26,254.  AMDTreat calculation based on existing system results in annual O & M of $545,569.  Evaluation of the system suggests that the costs can be reduced substantially.  The bond and trust amount listed above (from the database) are questionable because they don’t make sense in light of the annual O & M cost. An escrow account has been established and some payments made.
Bond agreement amounts total $11,370,031.92.

*********************************************************************
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