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Summary of Actions and Outcomes required by DEP’s Administrative Order 

On January 3, 2018, the Department of Environment Protection (DEP) issued an Administrative Order 

(Order) to Sunoco Pipeline L.P. (SPLP) for permit violations associated with the PA Pipeline Project - 

Mariner East 2. Below is a table listing the items DEP required SPLP to address, organized by Order 

paragraph number, together with the outcomes associated with SPLP’s responses. The “Item” column 

below includes a bolded summary statement of the Order requirements, by paragraph (which also 

includes the specific Order language for reference). The “Outcome” column includes a short statement 

of how SPLP addressed the item along with any pertinent hyperlinks to additional information. 

Item Outcome 

P
ar

a.
 1

 

Immediately shut down all pipeline installation activities. Except as 
specified herein, Sunoco shall immediately suspend all work authorized 
by the permits …., until the Department provides written authorization to 
resume work. In no event shall Sunoco undertake any pipeline 
installation activities unless expressly authorized by the Department in 
writing. 

SPLP adequately 
demonstrated 

compliance with 
this item. 

(See Request for 
Relief & DEP 
Response) 

P
ar

a.
 2

 

Description of non-HDD, non (dry) conventional auger bore trenchless 
construction techniques - Within 30 days of the effective date of this 
Order, Sunoco shall submit a detailed description of any method of 
trenchless pipeline construction techniques that have been used or will 
be proposed for use in the completion of PPP-ME2, other than (dry) 
conventional auger bore and HDD, as those methods are defined in the 
'Trenchless Construction Feasibility Analysis', dated December 2016, that 
was approved as part of the Chapter 105 Permits. 

Adequately 
addressed by SPLP. 

(See Exhibit A) 
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Documentation of WTS Crossings - Within 30 days of the effective date of 
this Order, Sunoco shall submit to the Department full documentation of 
each crossing of a wild trout stream, stocked and wild trout fishery, 
stocked trout fishery and Class A trout fishery. The documentation shall 
include the date(s) of the installation of the pipeline, which pipeline was 
installed (20 inch, 16 inch, or both), the municipality and county, the 
stream number, latitude and longitude, and photographic documentation 
of the crossing including all before, during and after photographs ofthe 
installation. Sunoco shall submit this documentation to the Department on 
the forms attached hereto as Exhibit 1. 

Adequately 
addressed by SPLP. 

(See Exhibit 1) 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%201%20-%20January%2012%2C%202018%20-%20Sunoco%27s%20Request%20for%20Relief%20from%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%201%20-%20January%2012%2C%202018%20-%20Sunoco%27s%20Request%20for%20Relief%20from%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%201%20-%20January%2024%2C%202018%20-%20DEP%27s%20Response%20for%20Request%20for%20Relief%20from%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%201%20-%20January%2024%2C%202018%20-%20DEP%27s%20Response%20for%20Request%20for%20Relief%20from%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%202%20-%20Exhibit%20A%20-%20Trenchless%20Construction%20Methodologies.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%203%20-%20Exhibit%201.pdf
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Report on Unpermitted Changes to Pipeline Installation - Within 30 days 
of the effective date of this Order, Sunoco shall submit a report to the 
Department documenting any other unpermitted changes made to the 
method for installation of the pipeline. Permitted methods of pipeline 
construction are limited to open trench/open cut, and two trenchless 
installation methods, (dry) conventional auger bore and HDD, as those 
methods are defined in  the  'Trenchless  Construction  Feasibility 
Analysis' dated December  2016  and  approved as partofthe Chapter 
105 Permits.   Such changes include, but are not limited to, a change 
from conventional auger bore to HDD (including, but not  limited  to, 
"flex bore"), a change  from open  cut to conventional  auger bore or 
HDD (including, but not limited to, "flex bore")", and  a change  from  
HDD (including, but not limited to, "flex bore") or conventional auger 
bore to an open cut.  The report shall document all steps taken by 
Sunoco to determine if unpermitted changes have occurred. The 
information regarding the altered crossing methodology shall be 
providedon the forms attached hereto as Exhibit 2. 

Adequately 
addressed by SPLP. 

(See Exhibit 2 & 
Exhibit 3) 
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List of Drilling Contractors and Subcontractors - Within 30 days of the 
effective date of this Order, Sunoco shall submit a list to the 
Department that documents the legal name of all drilling contractors 
and subcontractors who have worked, or will be working, on the PPP- 
ME2. The list shall include the contact information for each contractor 
and subcontractor including the name of the business contact person, 
contact telephone numbers and email addresses, the HDD number for 
each HDD that the contractor or subcontractor has worked on, or will 
be working on, the municipality and county for each HDD, and the 
latitudes and longitudes for each location. 

Adequately 
addressed by SPLP. 

(See Exhibit B) 
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Report Explaining Failures Leading to Violations and Steps That Will 
be Taken So They Do Not Re-Occur - Within 30 days of the effective 
date of this Order, Sunoco shall submit a reportto the Department 
that fully explains the failures that led to the violations described in this 
Order and the steps Sunoco proposes to implement to ensure that 
those violations will not re-occur. 

Adequately 
addressed by SPLP. 

(See Exhibit C) 
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Private Water Supply Impacts in Cumberland Co. - The permittee 
shall address all alleged impacts to private water wells in Silver Spring 
Township, Cumberland County, as described in Paragraph XX. to the 
satisfaction of the private well owners, to include replacement or 
restoration of the water supply and reimbursement of any costs of 
displacement during the period when the water supply is adversely 
impacted. 

Adequately 
addressed by SPLP. 

(See Submission) 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%204%20-%20Exhibit%202.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%204%20-%20Exhibit%203%20-%20List%20of%20Contractors%20and%20Subcontractors%20for%20Bore%20Locations%20Identified%20in%20Exhibit%202%20and%20AO.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%205%20-%20Exhibit%20B%20-%20HDD%20Drilling%20Contractors%20and%20subs.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%206%20-%20Exhibit%20C%20-%20Report%20in%20Response%20of%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%207%2C%2011%2C%2012%2C%2014%20-%20Sunoco%27s%20Reponse%20to%20January%203%2C%202018%20Administrative%20Order.pdf
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List of 102 and 105 Activities That Have Yet to Be Completed or 
Commenced - In order to demonstrate the ability and intention to 
comply with the Chapter 102 Permits and Chapter 105 Permits, within 
30 days of the date of this Order, the permittee shall submit a 
comprehensive list of all pending earth disturbance and water 
obstruction and encroachment related activities currently authorized 
by the Chapter 102 Permits and Chapter 105 Permits that have yet to 
be completed or commenced. This list shall include for each project 
activity identified: 

• the specific Chapter 105 Permit and/or Chapter 102 Permit
under which each of these activities are authorized;

• the location (county, municipality, latitude and longitude)
where each activity willoccur;

• the pipe installation methodology authorized by the Chapter
105 Permit and/or Chapter 102 Permit (i.e., HDD, open cut,
conventional auger bore) at eachlocation;

• if the activity is an HDD, the associated drill identification
number;

• the specific name and contact information for the on-site
contractor representative who is responsible for permit and
regulatory compliance at each location;

• the specific name and contact information for the corporate
representative from Sunoco who is responsible for permit and
regulatory compliance at eachlocation;

• the specific name and contact information for the corporate
representativefrom Sunoco who is responsibleforsupervision
anddirection of contractors at eachlocation; the specific name
and contact information for the corporate Executive Officer from
Sunoco who is responsible for environmental compliance in the
Commonwealth of Pennsylvania and for the installation of the
Mariner II project, if such Executive Officers are different.

Adequately 
addressed by SPLP. 

(See Exhibit D) 
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Detailed Operations Plan - Within 30 days of the date of this Order, the 
permittee shall submit a detailed Operations Plan setting forth the 
additional measures and controls which the permittee and its contractors 
shall implement to ensure that all permit conditions will be followed at all 
times. The Department shall review the Operations Plan and will approve 
it only when it deems it to be sufficient and satisfactory. The Operations 
Plan shall also include the additional measures and controls which the 
permittee and its contractors shall implement to minimize inadvertent 
return incidents and water supply impacts to the maximum extent 
possible. 

Adequately 
addressed by SPLP. 

(See Exhibit E) 
(Updated Exhibit E) 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%208%20-%20Exhibit%20D%20-%20Pending%20Earth%20Disturbance%20Water%20Obstruction%20%20Encroachment.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%209%20-%20Exhibit%20E%20-%20Operations%20Plan.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/2021/January%202021%20ME2%20Operations%20Plan%20Update%20w.%20Appendices.pdf
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 Backfill All Areas of Trench Excavation - Within 10 days of the effective 

date of this Order, Sunoco shall backfill all areas of trench excavation, 
unless sufficient justification for an extension of time is provided to and 
approved by the Department inwriting. 

Adequately 
addressed by SPLP 

(See Exhibit F & 
Exhibit G) 
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Removal of Drill Bits, Reamers and Strings for Unpermitted HDD 
Activities - Within 10 days of the effective date of this Order, Sunoco 
shall remove the drill bits, reamers, and/or strings for any unpermitted 
HDD activities, unless Sunoco provides the Department with justification 
and receives Department approval in writing to leave the bit, reamer, 
and/or string in place for a specific PPP-ME2 HDD site. 

Adequately 
addressed by SPLP. 

(See Submission) 
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Abandonment of Pilot Holes Created by Unpermitted HDD Activities - 
Within 10 days of the effective date of this Order, Sunoco shall properly 
abandon all pilot holes created by the activities in Paragraph 11, unless 
Sunoco provides the Department with justification and receives 
Department approval in writing to leave a pilot hole open. 

Adequately 
addressed by SPLP. 

(See Submission) 
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Specific Activities at Huntingdon County Site - Within 10 days of the 
effective date of the Order, Sunoco shall pull the drill bit and string from 
the 16-inch line at the Huntingdon HDD Site and properly abandon the 
pilot hole. (Para. 13) Prior to conducting any further HDD activity at the 
Huntingdon HDD Site, Sunoco shall submit a reevaluation of the  16- 
inch line as required by Paragraph 3 Stipulated Order and receive 
Department approval of that re-evaluation. 

Adequately 
addressed by SPLP. 

(See Submission) 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2010%20-%20Exhibit%20F%20-%20Requests%20to%20Backfill%20More%20than%2010%20days%20needed.xlsx
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2010%20-%20Exhibit%20G%20-%20%20Areas%20of%20Temporary%20Stabilization%20Ongoing.xlsx
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%207%2C%2011%2C%2012%2C%2014%20-%20Sunoco%27s%20Reponse%20to%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%207%2C%2011%2C%2012%2C%2014%20-%20Sunoco%27s%20Reponse%20to%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%207%2C%2011%2C%2012%2C%2014%20-%20Sunoco%27s%20Reponse%20to%20January%203%2C%202018%20Administrative%20Order.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%207%2C%2011%2C%2012%2C%2014%20-%20Sunoco%27s%20Reponse%20to%20January%203%2C%202018%20Administrative%20Order.pdf
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As-Builts and H&H for Perry County Site - Within 30 days of the 
effective date of this Order, Sunoco shall submit as-built drawings, 
sealed by a Professional Engineer, and a Hydrologic and Hydraulic 
("H&H") analysis using the Hydrologic Engineering Center's River 
Analysis System ("HEC-RAS"), sealed by the licensed Professional 
Engineer who prepared the analysis, for the air bridge at the Perry 
Bridge Site. The H&H analysis shall show the calculations performed to 
determine the design and 100- year frequency flood discharges at the 
Perry Bridge Site. The H&H analysis must clearly demonstrate the 
difference in hydraulic capacity, stability and flood water surface 
elevations prior to the placement of the air bridge and with the air 
bridge in place and include a backwater analysis of bothconditions. 

 

• If the H&H analysis demonstrates that the air bridge fails to 
adequately protect the health; safety, welfare and property of 
the people, natural resources and the environment, then 
within ten (10) days of receipt of such a determination by the 
Department in writing, Sunoco shall either remove the air 
bridge, or submit an application to the Department for issuance 
of an Emergency Permit for modification of the obstruction/air 
bridge to immediately address the inadequacies determined 
through the Department's review of the H&H analysis. 

• If Sunoco elects to submit an application for issuance of an 
Emergency Permit, within 15 days ofthe Department's issuance 
ofthe Emergency Permit, Sunoco shall complete all 
modifications to the air bridge in a manner consistent. with 
the proposal contained in its application for the Emergency 
Permit. 

Adequately 
addressed by SPLP. 
(See Exhibit H and 

Exhibit I) 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2015%20-%20Exhibit%20H%20-%20As-Built%20Report%20of%20Findings%20-%20Perry%20Bridge%20Site%20(1).pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2015%20-%20Exhibit%20I%20-%20HH%20Report%20-%20Perry%20Bridge%20Site.pdf
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Complete 105 Application for Perry County Site - Within 60 days of the 
effective date of this Order, Sunoco shall submit a complete Water 
Obstruction and Encroachment Permit application that complies with 
the requirements of the Dam Safety and Encroachment Act, the Clean 
Streams Law, 25 Pa. Code, Chapter 105 and all other applicable 
statutory and regulatory requirements for the air bridge at the Perry 
Bridge Site. 

• Sunoco shall submit the complete Water Obstruction and 
Encroachment Permit application in the name of and on behalf 
of Toboyne Township, Perry County, who is the owner of the 
bridge 

• Sunoco shall provide the necessary information, including any 
bridge design changes determined to be necessary by the 
Department to meet the applicable requirements, on behalf of 
Toboyne Township. 

• If any design changes to the air bridge occur during the 
permitting process that result in required field work or other 
modifications including but not limited to the air bridge, 
approaches, or scour protection, Sunoco shall implement any 
work or other modifications required by the Water Obstruction 
and Encroachment Permit within thirty (30) days of the 
Department approving oracknowledging theuseof a Water 
Obstruction and Encroachment permit for the air bridge at 
Perry Bridge Site. 

Adequately 
addressed by SPLP. 

(See Exhibit J) 
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DEP Request for Additional information, Revisions, Modifications or 
Amendments - In the event the Department determines that 
additional information, revisions, modifications or amendments are 
necessary to any permit, plan, any other submission, or restoration 
work required by this Order, then within ten (10) days after receipt of 
written notice from the Department, Sunoco shall submit to the 
Department such information, revisions, amendments or 
modifications, and/or complete themodified work, unless an alternative 
timeframe is approved by the Department in writing. 

SPLP adequately 
demonstrated 

compliance with 
this item. 

P
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No restart allowed until DEP approves in writing all submissions 
required by Paras. 2 through 13, 15 and 15a. Upon the Department’s 
written approval of all submissions, the suspension imposed by this Order 
shall be terminated and Sunoco may resume the work authorized by the 
permits, unless otherwise restricted due to other Department 
enforcement actions or the Stipulated Order. 

SPLP adequately 
demonstrated 

compliance with 
the paragraphs 

referenced in this 
item before DEP 

lifted the 
suspension. 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2016%20-%20Exhibit%20J%20-%20Perry%20Bridge%20Site%20Chapter%20105%20Application.pdf


7  

P
ar

a.
 1

9
 

Stabilization and ongoing operation and maintenance to ensure BMPs 
continue to perform as designed. Effective immediately, Sunoco shall 
temporarily stabilize all disturbed areas in accordance with the approved 
E&S Plans and in compliance with 25 Pa. Code § 102.22(b). During the 
period of the permit suspension, Sunoco shall continue to complete 
installation of permitted best management practices (BMPs) for PPP-ME2, 
including perimeter BMPs, in accordance with approved plans and the 
permit in areas where Sunoco or its contractors have commenced earth 
disturbance activities. Sunoco shall continue routine monitoring of the 
installed BMPs and shall perform all necessary ongoing operation and 
maintenance activities to ensure the BMPs continue to perform as 
designed, in accordance with the approved E&S Plans and permits. 

SPLP adequately 
demonstrated 

compliance with 
this item. 

P
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Periodic Rotation and Movement of the Drill. With regard to any in- 
process and permitted HDD operation (as the HDD installation method is 
defined in the ‘Trenchless Construction Feasibility Analysis’ dated 
December 2016 and approved as part of the Chapter 105 Permits), the 
permittee shall be permitted to periodically rotate the downhole drill bits 
or reamers and move them back and forth within the drill holes without 
advancing the drill hole or conducting additional drilling, to safeguard the 
integrity of the downhole equipment. 

SPLP adequately 
demonstrated 

compliance with 
this item. 

P
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1
 HDD Inadvertent Return PPC Plan. Sunoco shall immediately begin 

implementing the December 15, 2017 revisions to the ‘HDD Inadvertent 
Return Assessment, Preparedness, Prevention and Contingency Plan’, 
attached to this Order as Exhibit 3. 

Adequately 
addressed by SPLP. 
(See updated IR PPC 

Plan) 

 

http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2021%20-%20HDD%20Inadvertent%20Return%20Assessment%2C%20Preparedness%2C%20Prevention%20and%20Contingency%20Plan.pdf
http://files.dep.state.pa.us/ProgramIntegration/PA%20Pipeline%20Portal/MarinerEastII/Summary_of_Order/Para%2021%20-%20HDD%20Inadvertent%20Return%20Assessment%2C%20Preparedness%2C%20Prevention%20and%20Contingency%20Plan.pdf

