

**SUMMARY OF REQUIRED TASKS TO COMPLETE THE CLIMATE CHANGE ACTION PLAN**

<b>TASK</b>	<b>HOURS</b>	<b>TIMEFRAME NEEDED</b>
Subcommittee Process	1,860	May 2011 through Dec. 2012
Impacts Assessment Report	188	June 2011 through Apr. 2012
Inventory & Projections	105	Now
Macroeconomic Assessment	150	Jan 2012 through Feb 2012
Action Plan Report	898	Feb 2012 through Oct 2012
<b>TOTAL</b>	<b>3,201</b>	

**CLIMATE CHANGE ACTION PLAN TIMELINE**

May through October	Re-establish subcommittees; DEP technical & administrative team established; subcommittee meetings; public outreach efforts for greater participation
October	Subcommittees provide recommendations to full CCAC
December 12	Draft <b>Impacts Assessment</b> report due to DEP
December 12	Internal review of draft <b>Impacts Assessment</b> report
December 19	CCAC review of draft <b>Impacts Assessment</b> report
January 9	Begin DEP publication process for draft <b>Impacts Assessment</b> report
January 19	CCAC votes to approve recommendations (work plans)
January 23	<b>Macroeconomic</b> analysis underway
February 10	Post <b>Impacts Assessment</b> report for 30 day public comment period
February 17	<b>Macroeconomic</b> modeling analysis completed
Feb 17 through Mar 23	<b>Action Plan</b> report drafting
March 12	Public comment period closed for <b>Impacts Assessment</b> report
March 12	DEP prepares comment response document for <b>Impacts Assessment</b> report
March 19	Begin internal publication process approval of final <b>Impacts Assessment</b> w/ comment responses
Mar 26 through Apr 13	Begin internal review of draft <b>Action Plan</b> report
Apr 16 through May 4	CCAC provided draft <b>Action Plan</b> for review
May 7 through June 1	<b>Action Plan</b> revisions incorporated and DEP approval process begins
March 26	Printing and publication of final <b>Impacts Assessment</b> report
April 9	Delivery and posting of final <b>Impacts Assessment</b> report
June 4 through June 29	Printing/publication of draft <b>Action Plan</b> report

June 30 through July 30	<b>Action Plan</b> posting in PA Bulletin and 30 day public comment period
July 31 through August 24	Compile comments, prepare response document, and revise <b>Action Plan</b>
Aug 27 through Sept 14	Approval of Final Draft of <b>Action Plan</b> , inclusive of Comment Response
Sept 17 through Oct. 8	Publication approval process and printing of <b>Action Plan</b>
October 9, 2012	Delivery of Final <b>Action Plan</b> and posted to the CCAC webpage