

**Table 1:  
DEP Water-Related Permits/Requests for Atlantic Sunrise Project.**

<b>Application / Request</b>	<b>App. / Req. Number(s)</b>	<b>DEP Regional Office</b>	<b>Date Filed</b>	<b>PA Bulletin Notice</b>	<b>Date Issued</b>
WQC Request (entire ASP)	WQ02-001	Northeast	04/13/2015	06/20/2015	04/23/2016
Ch. 105 Permit (Unity Loop)	E41-667	Northcentral	08/07/2015	09/19/2015	N/A
Ch. 105 Permit (Chapman Loop)	E18-495	Northcentral	08/07/2015	10/31/2015	05/14/2016
Ch. 105 Permit (Central Penn Line)	E58-315, E40-769, E54-360, E66-160, E36-947, E38-195, E19-311, and E49-366	Northcentral, Northeast, Southcentral	08/28/2015	04/30/2016	N/A
Ch. 102 Permit (Chapman Loop)	ESCP 2 # ESG 0035-15-0001	Northcentral	08/07/2015	05/14/2016	N/A
Ch. 102 Permit (Unity Loop)	N/A	N/A	08/07/2015	N/A	N/A
Ch. 102 Permit (Central Penn Line)	N/A	N/A	08/28/2015	N/A	N/A
CWA Sec. 402 (Central Penn Line, Chapman Loop, Unity Loop)	N/A	N/A	2Q 2016	N/A	N/A
CWA Sec. 402 (CS 605 and CS 610)	N/A	N/A	4Q 2016	N/A	N/A