

**Table 14-1
PPP Summary of Stormwater Plan and Floodplain Consistency Correspondence
for SERO Counties**

County	Municipality	Date Initial Letter Sent	Initial Delivery Confirmation	Follow-up Letter Sent	Follow-up Delivery Confirmation	Response Received	Stormwater Plan Consistent	Floodplain Consistent
Chester	East Goshen	11/18/2015	11/19/2015	N/A	N/A	12/7/2015	TBD	Y
	East Nantmeal	11/18/2015	11/19/2015	N/A	N/A	12/7/2015	TBD	TBD
	East Whiteland	12/3/2015	12/4/2015	2/8/2016	2/9/2016	Pending	TBD	TBD
	Elverson	11/18/2015	11/19/2015	N/A	N/A	11/25/2015	N	Y
	Upper Uwchlan	11/18/2015	11/23/2015	2/8/2016	2/9/2016	Pending	TBD	TBD
	Uwchlan	11/18/2015	11/19/2015	N/A	N/A	12/10/2015	TBD	Y
	Wallace	11/18/2015	11/19/2015	2/8/2016	2/9/2016	Pending	TBD	TBD
	West Goshen	11/18/2015	11/19/2015	N/A	N/A	3/1/16 - More information requested	TBD	TBD
	West Nantmeal	11/18/2015	11/23/2015	N/A	N/A	12/17/2015	Y	Y
	Westtown	11/18/2015	11/19/2015	N/A	N/A	12/7/2015	Y	Y
Delaware	West Whiteland	11/18/2015	11/19/2015	2/8/2016	2/9/2016	2/17/2016 More information requested	TBD	TBD
	Aston	11/18/2015	11/19/2015	2/8/2016	2/9/2016	2/25/2016	Y	Y
	Brookhaven	11/18/2015	11/19/2015	2/8/2016	2/9/2016	Pending	TBD	TBD
	Chester	11/18/2015	11/19/2015	2/8/2016	2/9/2016	Pending	TBD	TBD
	Edgmont	11/18/2015	11/19/2015	N/A	N/A	1/19/2016	TBD - Requires Grading Permit for Stormwater Management Consistency Review	Y

Notes:
N/A = no additional follow-up was necessary because a response was received prior to follow-up letters going out in February 2016.
TBD = to be determined

**Table 14-1
PPP Summary of Stormwater Plan and Floodplain Consistency Correspondence
for SERO Counties**

Middletown	11/18/2015	11/19/2015	2/8/2016	2/9/2016	2/12/2016	N	Y
Thornbury	11/18/2015	11/19/2015	2/8/2016	2/9/2016	2/17/2016	TBD	Y
Upper Chichester	11/18/2015	11/19/2015	N/A	N/A	None Required - No Act 167 Plan	N/A	N/A

Notes:
 N/A = no additional follow-up was necessary because a response was received prior to follow-up letters going out in February 2016.
 TBD = to be determined