

Black – Meeting Dates
Purple – Other Partner Tasks
Blue – Proposed Agenda Items

Pennsylvania Phase 3 Watershed Implementation Plan Finalization of WIP and Comment Response Document Timeline

June 21: Steering Committee

Overview of Public Comment
Timeline

June 27: Workgroup Co-Chairs

Initial review of Comment Response Document
Initial review of revised WIP outline and relevant sections

July 1: Draft final WIP, Associated Documents, Final Numbers and Comment
Response Document on Share Folder for Policy, Legal and Comms Review

Mid-Late July: Governor's Office Review

July 31: Co-Chairs review Final WIP

Review of Final WIP and associated revised documents

August 8: Steering Committee Meeting

Review of Final WIP and associated revised documents

August 9: Submission of Final Phase 3 WIP to EPA / Press release

September 1: Begin Countywide Action Plan Development for remaining Tier 2 counties:
Lebanon, Cumberland, Centre, Bedford