249 Dunham Drive, Dunmore, PA 18512

: [‘ Keystone

Samtary Landfill, Inc.

Via Email: ra-epwn-nero@pa.gov
January 23, 2024

Mr. Joshua Matulevich

Environmental Protection Compliance Specialist
Waste Management Program

Pennsylvania Department of

Environmental Protection

2 Public Square

Wilkes Barre, PA 18701

Re: Keystone Sanitary Landfill, Inc.
PADEP Permit No. 101247
Dunmore and Throop Boroughs
Response to DEP Correspondence dated January 8, 2024

Dear Mr. Matulevich:

The Department’s Notice of Violation (“NOV”) dated January 8, 2024, requested a proposed plan and
schedule to address the correction and prevention of the alleged violation. Keystone Sanitary Landfill, Inc.
(“KSL”), while respectfully disputing the findings and conclusions of the NOV, and reserving all rights with
respect to the NOV, provides the following requested plan and schedule:

Incorporation of KSL's Letter of January 12, 2024

KSL, in its recent January 12, 2024 letter to the Department, provided a plan and schedule to address the
violation alleged by the Department’s December 13, 2023 NOV. Because that plan and schedule are,
likewise, applicable to the January 8, 2024 NOV, KSL incorporates the entirety of its January 12, 2024 letter
into this response. A copy of KSU's January 12, 2024, letter is attached for the Department’s reference.

As explained in KSLUs January 12, 2024 letter, KSL is or will be upon Department approval, immediately
implementing the following:

e Accelerated installation of new gas wells or other collection devices.

e Accelerated installation of permanent cap within the Phase |l area well in advance of the schedule
required by the facility’s permit and applicable regulations.

e Utilization of temporary liners in active areas of the landfill that do not have, or that are not
scheduled to have, final permanent cap installed, which are experiencing emissions that are
detected during routine surface scans or drone flights.

e Utilization of aerial drone methane detection, which will be completed in the third full week of
the month, in addition to surface scans, which will be completed in the first full week of the month,
to increase the effectiveness of identifying emissions.
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e Installation of two (2) 2,500,000-gallon enclosed storage tanks for leachate generated at the site
{a pre-application meeting with the Department has already been held).

o Utilization of a lagoon foaming operation at the two existing surface lagoons, the equipment for
which KSL expects to be installed and operational within the next 2-3 weeks.

e Expansion of KSL's state-of-the-art reverse osmosis (RO) leachate treatment system by the addition
of a fourth RO treatment train in March 2024,

s Alternatives to dispasing, at the landfill, the concentrate produced by KSL's RO leachate treatment
system; and

e Engagement of two independent contractors to assist KSl's staff in constructing horizontal
collectors, vacuum lines, shallow collectors on slopes, condensate management controls, traps,
etc.

KSL believes the foregoing actions will assist KSL in controlling and reducing emissions and potential odors
from the facility, including from the two existing, and permitted leachate storage lagoons that are the
subject of the Department’s January 8, 2024, NOV. As indicated, KSL has already issued a purchase order
for the two 2,500,000-gallon enclosed storage tanks, which KSL anticipates having installed and completed
by January 2025. In the interim, KSL will utilize the lagoon feaming system in conjunction with the Venutri
Aeration Equipment depending on lagoon conditions/levels. KSL's consultant is finalizing a minor permit
modification that will include a plan to utilize these mitigation devices and practices for lagoon odor
management. Additionally, accelerated final capping and use of temporary capping will cut down on
leachate generation at the site and leachate treatment and lagoon storage levels will be enhanced by the
installation and operation of the fourth RO train in March 2024. It is also anticipated that leachate
concentrations in the storage lagoons will be diluted by stormwater collected in connection with the recent
commencement of disposal operations in the newly certified Pads 1 and 2 of Phase Il

KSL would like to arrange a meeting with Department staff to review the proposed plans and welcome any
input to further address the Notice of Violation.

KSL, in closing, thanks the Department for this opportunity to provide its initial response to the NOV. KSL
is aware of its responsibility to operate and maintain the landfill in compliance with its permit and
Department regulations. KSL is also aware that the landfill will, from time to time, generate odors that
have the potential to travel offsite. KSL remains committed to working cooperatively with the Department
to address legitimate local concerns regarding the landfill's operations and to continually improve those
operations.

Sincerely,

Dan O’Brien
Business Manager

Enc. (KSL January 12, 2024, Letter to Department)



24Y Dunham Urive, Dunmore, PA 18512

: (‘ Keystone

Samtary Landfill, Inc.

January 12, 2024

Ms. Rachel Miller
Environmental Group Manager
Waste Management Program
Pennsylvania Department of
Environmental Protection

2 Public Square

Wilkes Barre, PA 18701

Re: Keystone Sanitary Landfill, Inc.
PADEP Permit No. 101247
Dunmore and Throop Boroughs
Response to DEP Correspondence dated December 13, 2023

Dear Ms. Miller:

The Department’s Notice of Violation (“NOV”) dated December 13, 2023, requested a proposed plan and
schedule to address the correction and prevention of the alleged violation. Keystone Sanitary Landfill, Inc.
(“KSL”), while respectfully disputing the findings and conclusions of the NOV, and reserving all rights with
respect to the NOV, provides the following requested plan and schedule:

1. Accelerated Installation of New Gas Wells and Other Collection Devices.

KSL will immediately accelerate installation of new gas wells or other collection devices after the second
(10) day re-monitoring if an exceedance is observed. KSL will then have additional collection devices
installed within 30-40 days of the initial exceedance, which is well before the 120 calendar days allowed
by KSL's Department-approved “Landfill Gas Collection and Control System Design Plan” (the “Plan”).

Applicable air pollution control regulations and permitting requirements, which are being followed for
both quarterly scans on all areas and monthly scans on active areas, require the following in accordance
with KSUs Department-approved Plan:

e Any detection of 500 ppm or more of methane above background will be recorded as an
exceedance and actions specified below followed to get the exceedance back in compliance.

I.  The location of the exceedance will be marked and recorded.

ll.  Cover maintenance or adjustments to the vacuum of the adjacent wells to increase the
gas collection in the vicinity of the exceedance will be made and the location will be re-
monitored with ten (10) calendar days of the initial exceedance or, if inclement weather
is observed, in accordance with the SEM variances provide in Section 4.6.2 of the
approved plan.
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ll. If the re-monitoring of the location shows a second exceedance, additional corrective
action will be taken and the location will be re-monitored within ten (10) days of the
second exceedance or, in accordance with the SEM varfances provided in Section 4.6.2.

IV.  If methane concentrations in exceedance of 500 ppm above background are observed
three (3} times within a quarter, necessary actions needed to mitigate the exceedance will
be taken on-site as per NSPS regulations or in accordance with the SEM variances provided
in Section 4.6.2. If needed, an alternate timeline request will be submitted to DEP for
approval.

V.  For any locations where monitored methane concentrations equal or exceed 500 ppm
above background three times within a quarterly period, a new well or other collection
device shall be installed within 120 calendar days of the initial exceedance. An alternative
remedy to the exceedance, such as upgrading the blower, header pipes or control device,
and a corresponding timeline for installation may be submitted to the Department for
approval. '

KSL will, as noted above and notwithstanding its approved Plan, accelerate installation of new wells or
other collection devices after the second (10) day re-monitoring if an exceedance is observed. KSL will
then have additional collection devices installed within 30-40 days of the initial exceedance, which is well
before the 120 calendar days aliowed. As the Department is aware, gas well drilling is an essential work
practice consistent with the requirements contained in KSL's aperating permit. While KSL does not believe
itis a potential cause of the vast majority of odor complaints received by the Department, it nevertheless
recognizes that gas well drilling requires exposure and disturbance of aged garbage within the active area,
which in turn has the potential to cause localized onsite odors. KSL routinely provides notice to the
Department prior to the commencement of drilling activities and will continue to do so.

By addressing and installing the additional control devices within the accelerated 30-40-day time frame,
well before the allowed 120 days, KSL believes that emissions at the site will be reduced.

2. Accelerated Installation of Permanent Cap.

" KSL hasissueda purchase order for an additional twenty-five acres of permanent cap for installation within
Phase Il. Immediately upon delivery of materials, and as weather permits, KSL will accelerate installation
of permanent cap within the Phase Il area well in advance of the schedule required by the facility’s permit
and applicable regulations. KSL anticipates that installation of the additional twenty-five acres of
permanent cap will, materials availability and weather depending, be completed by May 2024.
Accelerated installation of this permanent cap liner, beyond what is required by applicable regulations and
the facility’s permit, will help with the collection of gas within the Phase Il area of the landfill, thus reducing
emissions and potential odors.

3. Installation of Temporary Geomembrane Liner.

KSL, as noted above, will be aggressively installing final permanent cap within the Phase Il area of the
landfill. In addition to aggressively installing final permanent cap, KSL is proposing to utilize temporary
geomembrane liner in active areas of the landfill that do not have, or that are not scheduled to have, final
permanent cap installed, which are experiencing emissions that are detected during routine surface scans
or drone flights. KSLis requesting the Department’s immediate approval to implement the installation of
temporary geomembrane liner to assist in controlling potential odors within active areas of the landfili.



4. Aerial Drone Methane Detection.

KSE, in conjunction with Archaea Energy, has been investigating different technologies to optimize gas
collection, thus reducing the potential for methane concentration exceedances. One of those technologies
is an aerial drone equipped with a methane imaging laser. Use of an aerial drone will allow KSL to scan
the entire site in a period of 4-5 hours and generate a same day map, This will increase K5U's efficiency
regarding landfill gas collection by identifying areas where methane concentrations are present and will
enhance KSLUs ability to complete gas well tuning to improve the collection of methane, thus reducing
exceedances. KSLis not proposing to use the aerial drone as an alternative to the Quarterly and Monthly
surface scans, but as an additional tool to minimize and eliminate methane exceedances. A sample drone
mapping is attached for the Department’s review (see attached Drone Map). The grid layout for the
current surface scans Is 150° x 150" and the grid for the drone scans is 13’ x 13’ which provides a much
more accurate representation of any exceaedances. KSL is committing to utilize these drone flights, which
will be completed in the third full week of the month, in addition to surface scans, which will be completed
in the first full week of the month, to increase the effectiveness of identifying emissions in a timelier
manner which can be corrected, thus reducing potential odors.

5. Installation of Leachate Storage Tanks.

KSL currently stores leachate generated at the landfill in two surface lagoons. KSL has issued a purchase
order for two (2) 2,500,000-gallon enclosed storage tanks for leachate generated at the site. Shop
drawings are being reviewed for approval, and a request for a pre-application meeting with the
Department was made on December 19, 2023. KSL upon receipt of all approvals will have the tanks
installed with a projected completion date of January 2025. By utilizing enclosed tanks, leachate storage
lagoon-related cdors will be eliminated.

KSL will, in the interim and until the proposed tanks can be fabricated and installed, utilize a foaming
operation at the two existing surface lagoons. KSL will have the equipment installed and operational within
the next 2-3 weeks. The application of this foam on the surface of the lagoons will minimize any adors
being emitted from this area of the landfill.

6. RO Concentrate Treatment and Disposal.

KSL has invested extensively in state-of-the-art reverse osmosis (RO) systems to treat landfill leachate. RO
systems are the best available technology to treat landfill leachate and produce efftuent that meets
drinking water standards. Three RO trains have been installed and are operating and a fourth RO train
will be installed and operational by March 2024.

While RO treatment is a highly effective method for handling wastewater, it produces concentrate {or
reject water) that must be properly-treated and/or disposed of. Currently, concentrate from the RO
systems that treat the facility’s leachate is being disposed of at the landfill, in accordance with the facility’s
permit. KSLIs actively investigating alternatives to disposing of RO concentrate at the landfili. Upon vetting
those alternatives, KSL will share the results with the Department and seek any necessary approvals for
the alternative treatment or disposal methods. Alternative treatment or disposal methods for the RO
concentrate will assist KSL in minimizing potential odor causing conditions created by the current d:sposal
of RO concentrate at the facility.



7. Engaging Additional Independent Contractors.

As part of KSL's commitment to maintain an efficient comprehensive gas collection system, KSL has recently
engaged two independent contractors to assist KSUs staff in constructing horizontal collectors, vacuum
lines, shallow collectors on slopes, condensate management contrals, traps, etc. The retention of these
additional independent contractors will free KSL staff to further focus on balancing the site’s overall gas
collection system, thus reducing potential emissions and odors.

KSL, in addition to providing the foregoing plan and schedule, would like to provide some observations
regarding the Department’s NOV.

First, KSL respectfully disagrees with, and disputes, the Department’s contentions in the NOV that “KSL
failed to maintain a uniform intermediate cover” and that “KSL’s enhanced surface monitoring results for
the months of September and October of 2023 Indicated extensive areas of intermediate cover with
excessive methane issues.” As previously noted, the monthly SEM Isopach Maps that are generated are
prepared by plotting a point within the center of (150" x 150°) grid and at well locations. For September
2023, there were eight grid points and twelve wells, and for October 2023, there were twelve grid points
and nine wells. The size of the exceedance area is then created by interpolating between these points to
establish the same. Therefore, if a well exceedance, which typically is isolated at the well, is close to a grid
exceedance the entire area of the grid and area between the two get labeled as an exceedance area. Due
to this CAD programming fault, the exceedance area is overstoted and not representative of actual field
conditions. KSL staff have now been instructed to provide its consultant, EARTHRES, for all exceedance
points a radius around the exceedance to better define these areas. Pictures of all exceedance points are
also documented. [t is also noted that all the exceedances that were recorded in September 2023 (20)
and October 2023 {21} were addressed and corrected within the second ten-day re-monitoring, in
accordance with applicable regulations and the facility’s permits.

Second, KSL incorporates herein its initial and supplemental responses to the Department’s January 25,
2023, Notice of Violation and November 21, 2023, Suspension of Settlement Accommodation Plan
Operations. As reflected by those prior submissions, KSL takes odor management sericusly and is
committed to making best efforts to examine, enhance and improve the landfil’s odor management
activities and practices, continuously going well beyond what is required by applicable regulations and the
facility’s permit. Forthe reasons setforth in KSUs prior submissions and based on the data and informatian
currently available to it, KSL must question whether the vast majority of odor complaints received hy the
Department, to the extent not baseless or falsely reported, can be reasonably attributed to the landfill's
operations.

Third, methane is the primary element of landfill gas. Methane is completely colorless and odorless.
There is a flawed correlation being made between onsite, localized methane readings detected by a flame
ionization detector (FID) instrument and odors. It is impossible to say without more data that an onsite,
localized surface exceedance of methane at the landfill means there is an odor, especially an offsite odor
caused by KSL, and especially when there Is no corresponding offsite FID or other data (including weather,
atmospheric conditions, sampling, and other important data relating to source identification). It is an
undeniable fact that there are any number of other sources of potential odor-causing air emission releases
in the vicinity of the landfill. Additionally, as the Department is aware, the EARTHRES and CPF report on
the “Evaluation of Ambient Air Manitoring Program, Keystone Sanitary Landfill”, dated June 26, 2023,
provides an analysis of detailed air measurements conducted during a recent year-long study at KSL. In
that analysis, the authors found in several stations that averaged upwind concentrations of potential odor-
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causing contaminants were higher than the corresponding averages recorded during downwind
conditions. In other words, the report demonstrates that there are sources of potential odor-causing
contaminants upwind of the landfill.

Fourth, modern landfills, like KSL, are necessary. In a perfect world, all waste would be recycled or reused.
But the current reality is many materials cannot be recycled or reused. Humans generate enormous
amounts of waste and some of that waste needs to be disposed of at landfills. Modern landfills, like KSL,
are well-engineered, highly regulated and continuously-monitored facilities for the disposal of solid waste.
Landfills are necessary because they allow us to do this in the safest way possible. There is no safe, cheap,
or environmentally better way to dispose of garbage at this time. Ultimately, the best solution would be
for humans to produce less waste. But until that happens, landfills are the next best solution.

Finally, KSL and its numerous employees and their families are members of the local communities
surrounding the landfill. Contrary to what has been suggested by the local press, recent misinformed
opinion pieces, and anti-landfill agitators like Friends of Lackawanna, KSL and its employees care about
the environment and the overall well-being of the surrounding communities. That is why KSL, like the
Department, conducts numerous daily odor patrols in the areas surrounding the landfill. That is why
landfill gas emissions at the facility are controlled by an extensive comprehensive gas collection and control
system. That is why KSL continuously conducts the enhanced landfill gas surface monitoring referenced in
the NOV. That is why KSL maintains, updates, and implements a comprehensive and extensive Nuisance
Minimization Control Plan. That is why KSL confers millions of dollars of benefits annually on the
surrounding communities. And that is why KSL has been, and remains, firmly committed to improving
the landfill's operations and has worked extensively and cooperatively with the Department to address
legitimate operational concerns as they arise, investing millions of dollars in state-of-the-art
environmental technology and other operational controls.

KSL would like to arrange a meeting with Department staff to review the proposed plans and welcome any
input to further address the Notice of Violation.

KSL, in closing, thanks the Department for this opportunity to provide its initial response to the NOV. KSL
is well aware of its responsibility to operate and maintain the landfill in compliance with its permit and
Department regulations. KSL is also well aware that the landfill will, from time to time, generate odors
that have the potential to travel offsite. KSL remains committed to working cooperatively with the
Department to address legitimate local concerns regarding the landfill's operations and to continually
improve those operations.

Sincerely,
Dan Q’Brien

Business Manager

Enc.

cc: Joshua Matulevich, DEP



