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Brunner Island Annual Status Report
Pursuant to the Consent Decree entered on November 8, 2019

Item #
Consent 
Decree 
Section 

Consent Decree 
Paragraph

Subject Description of Requirement Deadline / Milestone Description of Progress
Identification of / Reasons for 

Noncompliance
Additional Comments

1st qtrly Seep Inspection by 10/23/2019 Initial seep inspections conducted on 10/22 and 10/23.
N/A None

Provide Initial Seep Inspection (location and 
estimates of flows) by 11/22/2019

Report on 1st quarter location and flow estimate of Seeps 
to DEP & Citizens for informational purposes sent to DEP 
and EIP on 11/21/2019.

N/A None

2nd qtrly Seep Inspection by 1/20/2020 Inspection completed on 1/20/2020.   N/A None
3rd qtrly Seep Inspection by 4/19/2020 Inspection completed on 4/16/2020.   N/A None
4th qtrly Seep Inspection by 7/15/2020 Scheduled to be conducted by 7/15/2020 N/A None

Initial Seep Report by 10/13/2020 (90 days 
from 4th quarterly inspection)

Scheduled to be completed and submitted by 10/13/2020
N/A None

2 VIII 12 Basin 6

By agreement of the Parties prior to the lodging of the Consent Decree, 
Brunner ceased discharging wastewater into Ash Basin 6 on June 1, 2019. By 
June 1, 2021, Ash Basin 6 shall be dewatered. By December 31, 2031, 
Brunner shall complete the excavation of the contents of Ash Basin 6.

6/1/19 ‐ Cease discharging water in to Ash 
Basin 6          
6/1/21‐ Complete dewatering of Ash Basin 
6      
12/31/31 ‐Complete excavation of contents 
of Ash Basin 6

Cease the discharge of water into Ash Basin 6 by 6/1/19 ‐ 
discharge of water into Ash Basin 6 was ceased on 5/31/19.  
Complete Dewatering of Ash Basin 6 by 6/1/21:  The 
majority of the water has been removed from the pond.  
The water level within the ash continues to drop.    
Complete excavation of the contents of Ash Basin 6 by 
12/31/31: excavation continues.

N/A None

3 VIII 14 Basin 6

Brunner shall continue to monitor groundwater in the Ash Basin 6 area 
throughout the dewatering and excavation process in accordance with 
Brunner’s Sampling Analysis Plan and the Pennsylvania Residual Waste 
Regulations at 25 Pa. Code §§ 289.261‐289.265.

Ongoing: monitor groundwater in 
accordance with Brunner’s Sampling 
Analysis Plan and the Pennsylvania Residual 
Waste Regulations at 25 Pa. Code §§ 
289.261‐289.265.

Ground water monitoring continues in accordance with 
Brunner's Sampling Analysis Plan and the Pennsylvania 
Residual Waste Regulations at 25 Pa. Code §§ 289.261‐
289.265.

N/A None

Submit proposal to DEP for Interim 
Measures to address contaminants in the 
leachate detection zone beneath Disposal 
Area 8 by 12/23/2019

Interim Measures Proposal submitted to DEP on 
12/18/2019.  DEP approval of the Interim Measures 
Proposal received on 2/4/2020. N/A None

N/A None

Submit to DEP a Landfill Operations and 
Improvement Plan by May 6, 2020. The Landfill Operations and Improvement Plan is currently 

being developed and will be submitted by May 6, 2020. 
N/A None

5 VIII 21 Basin 4

Within 90 days of entry of this Consent Decree, Brunner shall submit to the 
Department a work plan for the repair of Basin 4 South’s grout wall along 
with applications for any needed Department permit applications. The work 
plan may consider, as appropriate, the safety, feasibility and effectiveness of 
the repairs, given current site conditions.

Submit a work plan for the repair of Basin 4 
South grout wall by 2/6/2020.

The Work Plan was submitted to the DEP on 2/6/20

N/A None

4

Within 90 days of lodging of this Consent Decree, Brunner shall complete a 
visual inspection of Ash Basins 5 and 6 and Disposal Area 8 to locate, identify, 
and estimate flow of current seeps in those areas. Brunner shall provide the 
Department and Citizens the results of the initial seep inspection (location 
and estimates of flow) within 30 days of collection for informational 
purposes only. Brunner shall conduct this visual inspection quarterly for the 
first year after entry of this Consent Decree and submit an initial report 
(“Initial Seep Report”) to the Department cataloguing the results of the 
investigation within 90 days of the last quarterly inspection.

1

Implement approved Disposal Area 8 
Interim Measures Proposal. Per DEP 
approval received on 2/4/2020,  submit a 
Form 19R for certification of construction 
activity upon completion of modifications.

There are 3 parts to the approved Plan. (1) inspect boot (2) 
replace flow meters (3) replace pumps.  (1) was completed 
on 4/16/20. On 4/16/2020 Chesapeake Containment 
Systems, Inc. performed an inspection of the “boot” located 
at the liner penetration for the leachate detection zone 
sump. Three holes were identified and repaired.  Part (2) 
and (3) to replace the flow meters and pumps will be 
completed prior to the 11/4/20 Plan deadline.

VIII 9(a)
Seep 
Inspections

COCs have been detected in the leachate detection zone beneath Disposal 
Area 8. Within 45 days of entry of this Consent Decree, Brunner shall submit 
to the Department a proposal for interim measures to address contaminants 
in the leachate detection zone  beneath Disposal Area 8. Effective upon 
Department approval, Brunner shall implement the interim measures. Within 
180 days of entry of this Consent Decree, Brunner will submit to the 
Department a Landfill Operations and Improvement Plan, which shall be 
implemented after Department approval, and receipt of all necessary 
permits, in accordance with the schedule in the approved Plan. The goal of 
the Plan is to ensure that the liner and leachate collection system meet the 
conditions in Brunner’s residual waste permit and are in full compliance with 
Applicable Environmental Laws.

VIII 17 Area 8 Landfill
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Brunner Island Annual Status Report
Pursuant to the Consent Decree entered on November 8, 2019

Item #
Consent 
Decree 
Section 

Consent Decree 
Paragraph

Subject Description of Requirement Deadline / Milestone Description of Progress
Identification of / Reasons for 

Noncompliance
Additional Comments

6 VIII 29 Basin 5

Within 120 days of entry of this Consent Decree, Brunner shall submit a work 
plan, for Department approval, for any additional assessment and 
recommended abatement actions for the northern portion of Ash Basin 5, 
including the Pyrite Tomb and the bottom ash processing area.

Submit a work plan for any additional 
assessment and recommended abatement 
actions for the northern portion of Ash 
Basin 5, including the Pyrite Tomb and the 
bottom ash processing area by 3/7/2020

The Plan was submitted to the DEP on 3/6/20

N/A None

7 VIII 30 Basin 5

The work plan will include a summary of the permitting history for, 
construction of, and data relevant to, the Pyrite Tomb. The work plan shall 
recommend abatement actions for the Ash Basin 5 area to limit infiltration 
and contaminant migration from the northern  portion of Ash Basin 5, 
including from the Pyrite Tomb and bottom ash processing area. Upon 
Department approval of the work plan, Brunner shall apply for all necessary 
permits and implement the plan in accordance with the schedule in the work 
plan and  applicable permits.

See above, Item 6 The Plan was submitted to the DEP on 3/6/20

N/A None

8 VIII 35 Basin 7

Within 90 days of entry of this Consent Decree, Brunner shall provide the 
Department with a summary of actions taken at Ash Basin 7, along with a 
plan for any additional assessment (including assessing the existence of “hot 
spots,” i.e., isolated areas of highly‐elevated contaminants, including but not 
limited to, arsenic and boron) and recommended abatement actions for the 
area around Monitoring Well 7‐5. Upon approval by the Department, 
Brunner shall apply for any required permits and implement the plan in 
accordance with the scope and schedule in the approved work plan and 
applicable permits.

Submit to the DEP a summary of actions 
taken at Basin 7, and plan for additional 
assessment and recommended abatement 
actions for the area around Monitoring 
Well 7‐5 by 2/6/2020.

The Plan was submitted to the DEP on 2/6/20

N/A None

9 VIII 37
Black Gut 
Creek

Within 90 days of entry of this Consent Decree, Brunner shall submit to the 
Department for review and approval an Environmental Monitoring Plan for 
Black Gut Creek consisting of surface water sampling for COCs and 
macroinvertebrate sampling, and any other parameters required by the 
Department’s Water Quality Monitoring Protocols for Streams and Rivers 
(2018). Sampling shall be conducted two (2) times per year (once in Spring 
and once in the Fall as defined in the Department’s macroinvertebrate 
sampling  protocol) during the 2‐year period when Ash Basin 6 is being 
dewatered and will follow the Department’s macroinvertebrate and surface 
water sampling protocols as referenced above. Brunner shall share the 
results of the surface water sampling with the  Department and Citizens 
within 90 days of each sampling event. Brunner will prepare and submit to 
the Department an assessment report of the sampling activities within 6 
months of completing the two‐year study, along with a recommendation for 
follow‐up actions, if any.

Submit Black Gut Creek Environmental 
Monitoring Plan by 2/6/2020.

The Black Gut Creek Environmental Monitoring Plan was 
submitted to the DEP on 2/6/20.  The Plan was approved by 
the DEP on 4/2/20,  On 4/16/20, Normandeau conducted 
the 1st of four Black Gut Creek sampling events.  Results of 
the surface water sampling will be shared with the DEP and 
Citizens within 90 days of the sampling event (7/15/20).

N/A None

10 IX 38

Sewage 
Treatment 
Plant ‐ Outfall 
003

Within 120 days of entry of the Consent Decree, Brunner shall submit to the 
Department, for review and approval, an Operation and Maintenance 
Improvement Plan for the BISES Sewage Treatment Plant that discharges to 
Outfall 003. The purpose of the plan is to
identify steps to improve the Sewage Treatment Plant’s compliance with the 
effluent limitations in Brunner’s NPDES permit. Brunner shall implement the 
plan after approval by the Department, and the issuance of any necessary 
permits, in accordance with the schedule in the approved plan. 

Submit a Sewage Treatment Plant (STP) 
Operation and Maintenance Improvement 
Plan by 3/7/2020.

The STP Operation and Maintenance Improvement Plan was 
submitted to the DEP on 3/6/20.  Conditional approval of 
the Maintenance Improvement Plan was received from the 
DEP on 4/14/20, pending revision of the Plan to include 
provisions for WQM Permit applications as required by the 
proposed STP modifications as well as a revised 
implementation schedule.  The revised STP Operation and 
Maintenance Improvement Plan resubmittal to the DEP is 
due 5/15/2020.

N/A None

Page 2of 5
5/5/2020



Brunner Island Annual Status Report
Pursuant to the Consent Decree entered on November 8, 2019

Item #
Consent 
Decree 
Section 

Consent Decree 
Paragraph

Subject Description of Requirement Deadline / Milestone Description of Progress
Identification of / Reasons for 

Noncompliance
Additional Comments

11 IX 39
NPDES Permit 
Modification

Within 90 days of lodging of this Consent Decree, Brunner shall submit to the 
Department a request for a modification to its NPDES Permit to address the 
following: 
(a) Correct coordinates regarding Stormwater Outfall 021; 
(b) Removal of Outfall 006 from its NPDES  permit; 
(c) Accounting for the Total Nitrogen and Total Phosphorus from Outfall 007 
that will then be redirected and discharged from Outfall 008, along with any 
other modifications to effluent limits needed to account for the re‐routing of 
the discharge from  Disposal Area 8 to the Auxiliary Wastewater Treatment 
plant, as outlined in Paragraph 18; and 
(d) Identification, after an audit, of any additional regulated stormwater 
outfalls.

Submit a request for modification of the 
NPDES permit by 10/29/19.

A request for a modification of the NPDES Permit was sent 
to the DEP on 10/28/19, but DEP will also need to 
incorporate its review of the Outfall 001 sampling being 
conducted under Item #12 ‐ CD Paragraph 41 to complete 
the permit modification.

N/A None

12 IX 40
Total Nitrogen ‐ 
Stormwater

Within 60 days of entry of the Consent Decree, Brunner shall submit to the 
Department, for review and approval, a plan to sample each stormwater 
outfall once for Total Nitrogen. Within 90 days of Department approval, 
Brunner shall undertake the sampling in accordance with the approved plan. 
The monitoring results are solely for informational purposes, since Brunner is 
currently only required to purchase Nitrogen credits for Outfall 007 (and that 
portion of the flow from Outfall 007 that will be re‐directed to Outfall 008 
pursuant to Paragraph 39.c., above). Unless there is a change to the current 
Chesapeake Bay TMDL, these monitoring results will not be utilized by the 
Department or the Citizens to require Brunner to conduct additional nutrient 
sampling beyond its NPDES permit requirements or as the basis of any 
enforcement action or citizens’ suit.

Submit a Stormwater Sampling Plan for 
Total Nitrogen analysis to the DEP by 
1/7/2020.  

TN sampling Plan was submitted to the DEP on 12/19/19. 
DEP approval of the Total Nitrogen Stormwater Sampling 
plan was received on 1/7/20.  Stormwater sampling was 
conducted on 3/19/20.  

N/A None

13 IX 41
NPDES Permit 
Updates

Within 60 days of entry of the Consent Decree, Brunner shall submit to the 
Department, for review and approval, a plan with a schedule to sample 
(“Sampling Plan”) all required NPDES permit application parameters to 
determine effluent quality at Outfall 001 without interference from the 
discharge from Outfall 007. Upon Department approval, Brunner shall 
implement the Sampling Plan in accordance with the schedule in the 
approved Sampling Plan. Brunner shall submit the sampling results to the 
Department within 60 days of receipt of the results. The Department will use 
its best efforts to perform a Water Quality‐based Effluent Limitation 
(“WQBEL”) analysis within 30 days of receipt of the sampling results. Based 
upon the Department’s WQBEL analysis, the Department will determine if 
effluent limitations are necessary at Outfall 001. If limitations are necessary, 
Brunner shall submit a proposal to the Department, for review and approval, 
to permanently move the Outfall 001 monitoring point to avoid interference 
from the discharge at Outfall 007 (and Outfall 008 once that outfall comes on 
line). 

Submit to DEP sampling plan to address 
interference of Outfalls 007 & 008 
discharges with permit renewal sampling 
for Outfall 001 by 1/7/2020.  

Outfall 001 Sampling Plan submitted to the DEP on 
12/6/2019.  The DEP reviewed the sampling plan; DEP 
comments received 12/23/2019 which requested a 
modification to the sampling date. The revised plan was 
submitted to DEP on 1/7/20.  Final approval of the Outfall 
001 Sampling Plan was received from the DEP on 1/14/20.
Outfall 001 sampling was conducted on 4/22/2020 
according to the sampling plan. 

N/A

The DEP requested that Outfall 001 sampling occur 
while the cooling tower was in operation.  Due to 
limited market demand, Brunner Island operations 
did not occur until the week of 4/20/2020, during 
which time the cooling tower was put into 
operation and sampling of Outfall 001 was 
conducted according to the approved sampling 
plan.

Any time Brunner notifies DEP of a 
temperature change during a unit 
shutdown (removal of heat source) and 
which results in a 6‐degree Fahrenheit 
temperature change in a one‐hour period, 
Brunner shall notify Citizens by email at 
approximately the same time it notifies the 
DEP.

N/A None

Event 1: On 11/26/19 between 3:31 am and 3:58 am the 
discharge channel exceeded  ‐6 deg F change of 
temperature in a one hour period.  The DEP was notified at 
4:45 am.  No distressed or dead fish were observed by plant 
personnel during a visual inspection conducted within 3 
hours of the event.  No distressed or dead fish were 
observed by an independent contractor during an 
inspection conducted the same day between 9:50 and 10:35 
am.   A report was submitted to the DEP on 12/6/19.    

2 O / /20 b 0 8 d 3

With regard to the thermal discharge from Outfall 001, any time Brunner 
notifies the Department of a temperature change during a unit shut down in 
which the heat source is removed from the discharge channel and which 
results in a 6‐degree Fahrenheit change of temperature during a one‐hour 
period, Brunner shall notify Citizens by email at approximately the same time 
it notifies the Department as required by Part C, Section VI of Brunner’s 
NPDES Permit... Within 3 hours and again within 24 hours of recording of a 6‐
degree Fahrenheit or greater one‐hour temperature change, Brunner shall 
commence a visual inspection from the water’s edge, starting at the water 
i k f h di h h l d di h 000 f
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Brunner Island Annual Status Report
Pursuant to the Consent Decree entered on November 8, 2019

Item #
Consent 
Decree 
Section 

Consent Decree 
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Subject Description of Requirement Deadline / Milestone Description of Progress
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Noncompliance
Additional Comments

Within 3 hours of the 6‐degree Fahrenheit 
or greater one‐hour temperature change, 
and again within 24 hours, conduct a visual 
inspection from the water's edge, starting 
at the water intake and ending at the 5000‐
foot compliance point to assess the impact 
of the temperature change on fish.

N/A None

Within 10 business days thereafter, submit 
a report to the DEP stating the reasons for 
the temperature excursion, steps that will 
be taken to prevent a reoccurrence, and 
results of the visual inspections.

N/A None

15 IX 44
316(a) 
Variance

Brunner has submitted a Section 316(a) Demonstration Work Plan to the 
Department in accordance with Part C, Section II. F. of its NPDES permit. The 
Department and Citizens commented on that Work Plan. The Work Plan has 
been approved by the Department and is incorporated into this Consent 
Decree as Exhibit G. Brunner shall implement the Work Plan and submit the 
results and any additional evaluation(s) to support its Section 316(a) variance 
with the next application for renewal of its NPDES permit currently due on 
January 31, 2023. The Department will make a determination regarding the 
variance as part of the NPDES permit renewal. Brunner agrees to provide the 
Department with interim reports, on a frequency to be agreed to by all 
Parties within 90 days after the entry of the Consent Decree, that includes 
the data gathered and analyzed pursuant to the Work Plan. If the 
Department has granted a 316(a) variance, Brunner will submit the 
information necessary to support the continuation of its Section 316(a) 
variance in future NPDES renewal applications, in accordance with the law 
and regulations then in existence. 

Obtain agreement from all parties on 
frequency of interim reports that include 
the data gathered and analyzed pursuant to 
the Work Plan.

Reached agreement with DEP and Citizens to submit semi‐
annual Interim Reports on 1/28
and 7/28 starting on 7/28/20

N/A None

16 X 45
CD Reporting & 
Meetings

Within 180 days of entry of this Consent Decree and annually thereafter, 
Brunner shall submit written status reports to the Department and Citizens. 
A status report shall be submitted in addition to any other reporting, plan, 
schedule, or certification required under this Consent Decree or pursuant to 
law, regulation, or permit. The status report shall state and describe the 
cause of any failure to comply with this Consent Decree and at a minimum 
shall include: 
(a) The deadlines and other milestones that Brunner was required to meet 
during the reporting period; 
(b) The progress it made toward meeting the deadlines and other milestones 
that Brunner was required to meet during the reporting period; 
(c) The identification of, and reasons for, any noncompliance with any 
condition or obligation established by this Consent Decree; and, 
(d) A description of any other matters relevant to the status of its compliance 
with this Consent Decree.

Submit an annual written status report to 
DEP and Citizens by May 6, 2020, and 
annually thereafter.

Completion of this requirement is met with the submittal of 
this status summary document.

N/A None

Event 2:  On 1/17/20 between  10:58 pm and 11:43 pm,  
the discharge channel exceeded  ‐6 deg F change of 
temperature in a one hour period.  The DEP was notified on 
1/18/20 at 1:00 am.  No distressed or dead fish were 
observed by plant personnel during a visual inspection 
conducted within 3 hours of the event.  No distressed or 
dead fish were observed by an independent contractor 
during an inspection conducted on 1/18/20 from 14:30 to 
16:48.  A report was submitted to the DEP on 1/28/20.           

intake, upstream of the discharge channel, and ending at the 5000‐foot 
compliance point to assess the impact of the temperature change on fish. 
The first inspection need not be performed by trained personnel and shall be 
performed to get an initial location and approximate number of obviously 
distressed and/or dead fish. Within 10 business days thereafter, Brunner 
shall submit a report to the Department setting forth: the reasons for the 
temperature excursion; steps that will be taken to prevent a reoccurrence; 
and, the results of the visual inspections including the location of, and 
approximate number of, visibly distressed and/or dead fish.

14 IX 42

Cooling Water 
Discharge 
Channel 

Operations & 
Reporting
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Brunner Island Annual Status Report
Pursuant to the Consent Decree entered on November 8, 2019

Item #
Consent 
Decree 
Section 

Consent Decree 
Paragraph

Subject Description of Requirement Deadline / Milestone Description of Progress
Identification of / Reasons for 

Noncompliance
Additional Comments

17 X 47
CD Reporting & 
Meetings

Brunner shall promptly provide Citizens with all deliverables required under 
this Consent Decree, as well as quarterly groundwater monitoring data from 
Ash Basins 5 and 6 and Disposal Area 8. Brunner shall submit (in electronic 
format where possible) other documentation related to the compliance with 
and enforcement of this Consent Decree, including copies of discharge 
monitoring reports and attachments thereto, upon request by Citizens, 
unless previously submitted by Brunner to Citizens.

Provide Citizens with all deliverables 
required under Consent Decree, as well as 
quarterly groundwater monitoring data 
from Ash Basins 5 and 6 and Disposal Area 
8.

The 4th Quarter 2019 Ground Water Monitoring Data for 
Ash Basins 5 and 6 and Disposal Area 8 was sent to the DEP 
on 1/2/20 and was sent to Citizens on 1/9/20. 
The 1st Quarter 2020 Ground Water Monitoring Data for 
Ash Basins 5 and 6 and Disposal Area 8  was sent to the DEP 
on 3/23/20 and was sent to Citizens on 3/30/20.

N/A None

18 X 48
CD Reporting & 
Meetings

Brunner, the Citizens, and the Department will meet annually, beginning on 
June 1, 2020, to discuss compliance with this Consent Decree, including, but 
not limited to, a discussion of data submitted by Brunner pursuant to this 
Consent Decree.

Brunner, the Citizens and the Department 
will hold the first annual meeting on June 1, 
2020. 

First annual meeting has been scheduled for June 1, 2020 
using virtual meeting platform.

N/A None

19 XI 49

Additional 
Information 
Available to 
Public

All data submitted by Brunner for posting on the Department’s website shall 
be submitted to the Department electronically in PDF format as well as in 
hard copy format, with PDF copies to the Citizens.

Submit all data to DEP electronically in PDF 
format as well as in hard copy format, with 
PDF copies to the Citizens.

All documents submitted to the DEP have been completed 
electronically in PDF format, as well as in hard copy format.  
All submittals have been sent to the Citizens electronically 
in PDF format.

N/A None

By 12/8/2019, submit check in the amount 
of $330,533.32 payable to the 
Commonwealth of Pennsylvania, with the 
memo line directed to the Solid Waste 
Abatement Fund, and mail to the PA DEP 
Waste Program, care of Mr. Anthony 
Rathfon.  

The stipulated payment was completed on 12/4/2020 in 
accordance with the described instructions.

N/A None

By 12/8/2019, submit check in the amount 
of $8,400.00 payable to the 
Commonwealth of Pennsylvania, with the 
memo line directed to the Clean Water 
Fund, and mail to the PA DEP Waste 
Program, care of Ms. Maria Bebenek.  

The stipulated payment was completed on 12/4/2020 in 
accordance with the described instructions.

N/A None

21 XIII 51 (b) Civil Penalties

(b) 150 days after entry of this Consent Decree: $330,533.34 payable to the 
“Commonwealth of Pennsylvania,” with the memo line directed to the “Solid 
Waste Abatement Fund” and mailed to Mr. Anthony Rathfon, Waste 
Program, 909 Elmerton Avenue, Harrisburg, PA 17110. 

By 4/6/2020, submit check in the amount 
of $330,533.34 payable to the 
Commonwealth of Pennsylvania, with the 
memo line directed to the Solid Waste 
Abatement Fund, and mail to the PA DEP 
Waste Program, care of Mr. Anthony 
Rathfon.  

The stipulated payment was completed on 4/2/2020 in 
accordance with the described instructions.

N/A None

22 XIII 52 Civil Penalties

In full satisfaction and settlement of the Citizens’ claims for civil penalties for 
alleged violations of Applicable Environmental Laws, RCRA, the CCR Rule, and 
permits issued thereunder, through the date of entry of this Consent Decree, 
including, without limitation, claims or violations which were or could have 
been set forth in Citizens’ Complaint, Brunner shall, within thirty (30) days of 
entry of this Consent Decree, pay $100,000 toward one or more qualifying 
Supplemental Environmental Projects (“SEPs”) implemented by the 
Watershed Alliance of York (“WAY”) to reduce or mitigate the effects of 
water pollution in the Lower Susquehanna River Watershed.

By 12/8/2019, submit check in the amount 
of $100,000 payable to the Watershed 
Alliance of York (WAY).   

The stipulated payment was completed on12/4/2019 in 
accordance with the described instructions.

N/A None

Brunner shall pay a total civil penalty to the Department in the amount of 
$1,000,000.00. Brunner shall pay as follows: 
(a) 30 days after entry of this Consent Decree: 
(i) $330,533.32 payable to the “Commonwealth of Pennsylvania,” with the 
memo line directed to the “Solid Waste Abatement Fund” and mailed to Mr. 
Anthony Rathfon, Waste Program, 909 Elmerton Avenue, Harrisburg, PA 
17110. 
(ii) $8,400.00 payable to the “Commonwealth of Pennsylvania,” with the 
memo line directed to the “Clean Water Fund” and mailed to Ms. Maria 
Bebenek, Clean Water Program, 909 Elmerton Avenue, Harrisburg, PA 17110. 

20 XIII 51 (a) Civil Penalties
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