CCAC Processing Timeline (Revised 04/20/09)

4/1 – 6/15
CCS work plan analyses underway
4/15 – 5/18
Public comment period for draft impact assessment report

5/18 – 5/22
DEP Comment Response document; preparation and approval of final report

5/22 – 5/28
Printing final impact assessment report

5/29
Delivery of final impact assessment report to General Assembly, Governor and public
6/1 – 6/15
Phased completion of work plan analyses by CCS
6/15
Initiation of macroeconomic modeling

6/1 – 6/28
Concurrent subcommittee review and scoring of work plans

6/29
Subcommittees make recommendations to full CCAC

6/29 – 7/19
CCAC reviews subcommittee recommendations

7/20
CCAC makes recommendations to DEP

7/20 – 7/24
DEP integration of CCAC final recommendations

7/25 - 8/7 
OETD & Policy Review (concurrent)

8/10 - 8/14 
CCAC Review

8/14 - 8/16
OETD Compiles & Reviews Comments

8/17 - 8/21 
OETD & Policy Comment Integration and Final Review w/o macroeconomic analysis

8/24 - 8/28
Chief Counsel & OA Review (concurrent) w/o macroeconomic analysis

9/1
Macroeconomic analysis complete

9/1 – 9/14
DEP & CCAC review of macroeconomic analysis

9/15
CCAC provides comments to DEP

9/15 – 9/22
DEP incorporates comments and macroeconomic assessment into action plan

9/22 – 10/8
DEP final approval process and printing

9/29 
Bulletin notice prepared with link (not live until 10/9) to final report

10/9
Action Plan delivered to General Assembly, Governor’s Office, posted on DEP website

TBD
30 day public comment period concurrent with regional public meetings; comment response document prepared as addendum to Action Plan

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	April
	
	May
	
	June

	Su
	M
	Tu
	W
	Th
	F
	Sa
	
	Su
	M
	Tu
	W
	Th
	F
	Sa
	
	Su
	M
	Tu
	W
	Th
	F
	Sa

	 
	 
	 
	1
	2
	3
	4
	
	 
	 
	 
	 
	 
	1
	2
	
	 
	1
	2
	3
	4
	5
	6

	5
	6
	7
	8
	9
	10
	11
	
	3
	4
	5
	6
	7
	8
	9
	
	7
	8
	9
	10
	11
	12
	13

	12
	13
	14
	15
	16
	17
	18
	
	10
	11
	12
	13
	14
	15
	16
	
	14
	15
	16
	17
	18
	19
	20

	19
	20
	21
	22
	23
	24
	25
	
	17
	18
	19
	20
	21
	22
	23
	
	21
	22
	23
	24
	25
	26
	27

	26
	27
	28
	29
	30
	 
	 
	
	24
	25
	26
	27
	28
	29
	30
	
	28
	29
	30
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	
	31
	 
	 
	 
	 
	 
	 
	
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	July
	
	August
	
	September

	Su
	M
	Tu
	W
	Th
	F
	Sa
	
	Su
	M
	Tu
	W
	Th
	F
	Sa
	
	Su
	M
	Tu
	W
	Th
	F
	Sa

	 
	 
	 
	1
	2
	3
	4
	
	 
	 
	 
	 
	 
	 
	1
	
	 
	 
	1
	2
	3
	4
	5

	5
	6
	7
	8
	9
	10
	11
	
	2
	3
	4
	5
	6
	7
	8
	
	6
	7
	8
	9
	10
	11
	12

	12
	13
	14
	15
	16
	17
	18
	
	9
	10
	11
	12
	13
	14
	15
	
	13
	14
	15
	16
	17
	18
	19

	19
	20
	21
	22
	23
	24
	25
	
	16
	17
	18
	19
	20
	21
	22
	
	20
	21
	22
	23
	24
	25
	26

	26
	27
	28
	29
	30
	31
	 
	
	23
	24
	25
	26
	27
	28
	29
	
	27
	28
	29
	30
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	
	30
	31
	 
	 
	 
	 
	 
	
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	October
	
	November
	
	December

	Su
	M
	Tu
	W
	Th
	F
	Sa
	
	Su
	M
	Tu
	W
	Th
	F
	Sa
	
	Su
	M
	Tu
	W
	Th
	F
	Sa

	 
	 
	 
	 
	1
	2
	3
	
	1
	2
	3
	4
	5
	6
	7
	
	 
	 
	1
	2
	3
	4
	5

	4
	5
	6
	7
	8
	9
	10
	
	8
	9
	10
	11
	12
	13
	14
	
	6
	7
	8
	9
	10
	11
	12

	11
	12
	13
	14
	15
	16
	17
	
	15
	16
	17
	18
	19
	20
	21
	
	13
	14
	15
	16
	17
	18
	19

	18
	19
	20
	21
	22
	23
	24
	
	22
	23
	24
	25
	26
	27
	28
	
	20
	21
	22
	23
	24
	25
	26

	25
	26
	27
	28
	29
	30
	31
	
	29
	30
	 
	 
	 
	 
	 
	
	27
	28
	29
	30
	31
	 
	 


Dates in Red are Milestones; Dates in Orange are Existing CCAC Meeting Dates; Dates in Yellow are Holidays

