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Location: The project is located at the end of Railroad Street just past its intersection with Winton 

Street in Jessup and Archbald Boroughs. 

 

Official Starting Date: December 20, 2010 

 

Completion Date: August 8, 2011 

 

Contractor: Bill Goodwin Construction, Inc. 

    

Property Owners: John Joyce, Frank Beier, Lackawanna River Basin Sewer Authority, Stafursky Real 

Estate Inc., Borough of Archbald, Daniel Siniawa 

 

Project Cost: $397,511.62 

 

Project Area: 19.6 acres  

 

Purpose: To eliminate public health and safety hazards by removing dangerous structures, 

reconstructing a stream channel, excavating, backfilling and grading abandoned mine 

lands. 

 

Description: The project eliminated a safety hazard by removing dangerous refuse piles ranging from 

20 to 100 feet high and eliminating approximately 1,200 feet of dangerous highwalls 

ranging from 15 to 50 feet high.  The refuse piles that were removed eroded into the 

Lackawanna River which is categorized as a HQ-CWF watercourse.  The spoil piles 

were very steep with loose material and very little vegetation.  These piles lied on the 

inside bank of the river and rose steeply.  The strip pit had dangerous highwalls and was 

located approximately 400 feet from a baseball field.  The long ago destroyed floodplain 

was reestablished along the Lackawanna River for over 2,000 feet.  This project 

reclaimed 19.6 acres by grading and excavating 283,145 cubic yards of material.  The 

final reclamation was revegetated with grass and legume seed mixtures.  In the 

floodplain, 800 trees were planted. 

  

 After the project was completed, several erosion gullies formed along the slope of the 

embankment leading to the floodplain.  This erosion was addressed under Construction 

Emergency, Contract No. OSM 35(1748)104.1, by the installation of approximately 

2,050 linear feet of compost filter socks and 17,861 linear feet of compost blankets.  

Those areas were then revegetated with a grass seed mixture. 

 

Funding: The funding for this project came from the Abandoned Mine Reclamation Trust Fund.  

The fund which is subsidized by the active mining industry via fees paid on each ton of 

coal mined. 

 

Project Management: BAMR, Wilkes-Barre District Office (Contact: Judy Partington @ 570-830-3145) 
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AMLF # 7 – Gob Piles 

 

 

 
 

AMLF # 6 – Dangerous Pile / Embankment 
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AMLF# 11 – Equipment / Facilities 

 
 

 
 

Floodplain after reclamation 
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Post-reclamation – installing compost filter socks & compost blankets & seeding 
 

 

 

 
 

Post-installation of compost filter socks & compost blankets & seeding 


