
January 30, 2025 

Ms. Sharon Svitek 
Pennsylvania Department of Environmental Protection 
Southwest Regional Office 
Waste Management Program 
400 Waterfront Drive 
Pittsburgh, Pennsylvania 15222-4745 

Subject: Westmoreland Sanitary Landfill, LLC – Sanitary Landfill 
Consent Order and Agreement Executed November 1, 2023  
Quarterly Progress Report – Q4 2024 
Rostraver Township, Westmoreland County, Pennsylvania. 
PADEP Permit No. 100277  

Westmoreland Sanitary Landfill, LLC is providing this copy of this Quarterly Progress 

Report (Progress Report) in accordance with Corrective Action Paragraph 13 of the 

Consent Order and Agreement executed on November 1, 2023. 

Should you have any questions or need any additional information, please do not hesitate to 
contact Michael Zucatti of Noble Environmental at (717) 448-5613 or Brian Stewart of 
Noble Environmental at (412) 576-2236. 

Sincerely, 

Michael E. Zucatti, P.E. 
Director of Engineering 

Brian E. Stewart, P.E. 
VP of Engineering 

cc: Mr. Alexander Sulkowski, Westmoreland Sanitary Landfill – 1 Copy (electronic) 
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This Quarterly Progress Report (Progress Report) has been prepared as required by 
Corrective Action Paragraph 13 of the Consent Order and Agreement (COA) executed 
November 1, 2023.  The following sections present a description of actions to achieve 
compliance with the COA, activities planned for the next calendar quarter, applicable 
material problems or delays, leachate disposal and a summary of any marketing 
correspondence with alternative appropriately permitted disposal facilities. 

Compliance Actions 
WSL has continued to implement the 2023 Leachate CAP in accordance with Paragraph 6 of 
the COA.  WSL submitted a notice to the Department identifying the Responsible Official to 
complete the Daily Activity and Weekly Inspection Reports as required by Paragraph 5e of 
the COA.  Copies of the daily and weekly reports from the relevant quarter are included with 
this progress report.  Maintenance activities were performed in the roadside channels and 
sediment traps near the facility entrance, the inlet filters were cleaned, and sediment was 
removed along the haul road.   

The COA required the submission of a notice of consultants contracted to complete the 
Environmental Audit (EA), prepare the EMS Manual and perform the EMS Audit in 
accordance with paragraphs 8a, 9a and 10a.  A notice was submitted to the Department on 
December 1, 2023.  Additionally, the COA required the EA consultant to submit an outline 
to the Department within 60 days to identify areas to be addressed during the EA.  This 
outline was submitted on December 29, 2023.  WSL has addressed several rounds of 
comments on the EA and the EMS Manual.  The EA was approved during Q1 2024 and the 
work is being performed in accordance with the approved EA.  The Interim and Final EA 
Reports were submitted to the PADEP on 07/20/2024.  The Interim and Final EA Reports 
were approved by the PADEP on September 24, 2024.  The EMS Plan was approved by the 
Department on July 1, 2024. 

As for the leachate evaporator, the Solid Waste and Air Permits have both been withdrawn 
by Westmoreland Sanitary Landfill. 

Next Quarter Planned Activities (Q1 2025) 
WSL received approval of the EMS Plan on July 1, 2024.  WSL will continue to implement 
this Plan in Q1 2025 in accordance with the approval.  Additionally, WSL is discussing with 
the third-party auditor plans to perform the EMS audit in Q1 2025. 

WSL intends to continue to market appropriately permitted leachate disposal facilities and 
explore other options for offsite pre-treatment facilities.  Prior to initiating disposal at any 
new facility, WSL will request written approval from the PADEP in accordance with the 
COA.  
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Material Problems or Delays 
There were no material problems or delays related to performing Corrective Actions required 
by the Consent Order this quarter. 

Leachate Disposal 
The following table presents a summary of leachate hauled offsite for disposal during this 
quarter.  All leachate was disposed of at an appropriately permitted facility as identified in 
the table below and a letter of acceptance from the facility was previously provided to the 
PADEP as part of Permit Modification #1 submitted to the PADEP on February 19, 2020. 

Table 1 – Quarterly Summary of Leachate Disposal 

Month / Year Leachate Disposal 
Volume 

Disposal Location 

(gal) 

October 2024 0 
351,060 
688,556 

Johnstown 
Alliance 
Westerly 

November 2024 56,187 
523,400 
348,784 

Johnstown 
Alliance 
Westerly 

December 2024 588,620 
351,048 
456,578 

Johnstown 
Alliance 
Westerly 

Quarterly Total 3,364,233 - 

Marketing 
WSL is currently actively hauling to the Dornick Point Sewage Treatment Plant in 
Johnstown, the Alliance Treatment facility in Alliance, Ohio, and the Westerly Wastewater 
Treatment plant in Duncansville, PA.  Discussions have been held with multiple facilities 
within a 45-mile radius of the landfill facility.  WSL will continue to explore disposal at 
these facilities as well as others during the next calendar quarter.   
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Facilities 
A. Office
B. Scales
C. Shop 
D. Access Road
E. Truck Wash 

E&S Contirols
A. Channels 
B. Culverts 
C. Sediment Ponds / Traps
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A. Leachate Tank Integrity
B. General Appearance 
C. Manholes 
D. Piping/ Cleanouts

Security / Fire JEquipme:rit
A. Fence 
B. Gate 
C. Fire Suppressant Equipment

Operational Equipment
A: In accordance with 273.215

Gelll!eral Conditions
. A. • Vegetation (stressed)
B. • Litter 
C. Truck Loadout Area
D. Safety Signs 
E. Erosion 
F. Leachate Seeps

Meteorological Equipment
A Inspected and Working Properly

Inspected By
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WESTMORELAND SANITARYLANDFILL

DAILYACTIVITYREPORT

PADEP Permit# 100277 Date la-3o-24
ByCu

Leachate Hauled Trucking perForm 25 YesNo

Daily Activity
Evaporator Running Yes No)Ifyes, estimated gallons

Loadsdaily cover to Cell

Loads intermediate cover to Cell o Ne

Daily Cover Tarp Deployed
Yes

Sweep Wa�h
Road

Maintenance

Paved Roadway Maintenance yes no yes yes

Unpaved Roadways yes yes yes

TruckWash ON OFF

WeatherConditions Rain Snow Sleet Sun Cloudy

Temperature 30 Cloud Cover%

0222222222

Solidification Today
Yes

Are boxes qurrently in storage
Yes

Boxes checkedfor Integrity
Yes

Leachate Storage/Process Tanks Checked Yes No

Leachate System Checked
No

Odor Survey Completed
No

LitterFence Inspected
No

LeachateFlows Recorded
No

Scales Operating Properly
No

Leachate Storageper Form 25
No

Visible EmissionsInspection Log Completed
No

Fugitive EmissionsLog Completed
No

yes Daily covermeetsthe requirements
of Section 273.232

Intermediate cover meets the requirements ofSection 273.233

Comments

Contractors on Site
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