EJ Policy Update Timeline

Planning

Oct - Dec 2020

Inform internal and external partners about withdrawal of policy and planning for EJ Policy Development and Implementation.

Draft plan and timetable for outreach and get initial feedback on outreach from internal and external partners

Consider development of EJ Policy Advisory Group

Outreach and Engagement

Nov 2020 - April 2021

Identify internal (DEP and state agency) partners for feedback on EJ Policy and outreach process

Develop outreach questions, survey and strategy

EJAB, EJ Stakeholders and other external engagement

Drafting and Finalization

May 2021 – Mar 2022

Present draft of EJ Policy for internal review and input

EJAB Comments on EJ Policy

Public Comment – July – Aug 2021

Comment and response document preparation

Internal review

Finalize EJ Policy

Implementation

April – June 2022

Staff and state agency training on EJ Policy

EJAB overview of EJ Policy

Community Engagement about EJ Policy